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PREFACE 
 
 
This report constitutes an assessment of Haiti’s shelter sector approximately one year 
after the devastating earthquake of January 12, 2010. It was produced under a grant 
from USAID (521-G-10-00020-00) to the International Housing Coalition (IHC) during 
the period July, 2010 to February, 2011. It was based on a review of a wide variety of 
secondary source materials and two visits to Haiti to meet with USAID staff, shelter 
organizations and housing experts from the international donor community, NGOs, the 
private sector, the IHRC and the Government of Haiti.  
 
The primary author of the assessment was David Painter, IHC consultant. Other 
contributors included: Steve Giddings, Barbara Lipman, Larry Hannah, Mike Shea, 
Peter Kimm, Marc Roger, Sabine Malebranche, Karoline Raeder and Bob Dubinsky.  
 
The IHC would like to thank the Florida Association for Volunteer Action in The 
Caribbean and the Americas (FAVACA) for providing logistical support for trips to Haiti 
and the professional services of Marc Roger and Sabine Malebranche. The IHC also 
would like to acknowledge the contribution of Duane Kissick, USAID consultant, and 
Priscilla Phelps, IHRC consultant, in providing important substantive inputs and for 
identifying strategic and policy issues that deserved priority attention.  
 
An IHC organized panel of international housing experts also reviewed and commented 
on the challenges facing housing reconstruction in Haiti based on their previous 
experiences with post-disaster shelter sector recovery.  The review panel included Juan 
Belt, Chuck Billand, Peter Feiden, Larry Hannah, Seifalla Hassanein, Susan Hill, Duane 
Kissick, Barbara Lipman, Mike Shea, Ray Struyk, Chris Vincent, Chris Ward, and Roger 
Williams.  
 
The IHC is a non-profit education and advocacy membership organization located in 
Washington D.C. that supports ―Housing for All‖ and seeks to raise the priority of 
housing on the international development agenda. The conditions of slums and the poor 
housing of slum dwellers are of particular concern. The IHC supports the basic 
principles of private property rights, secure tenure, effective title systems and efficient 
and equitable housing finance systems—all elements essential to economic growth, 
civic stability and democratic values. To learn more about the IHC visit its web site at 
www.Intlhc.org. 

 
 
 
 
 
 
 
 
 

http://www.intlhc.org/
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INTRODUCTION AND PRIORITY RECOMMENDATIONS 
 

The International Housing Coalition’s (IHC) Haiti Shelter Sector Assessment (HSSA) is 
one part of an evolving review of the progress and obstacles facing the recovery of the 
shelter sector after Haiti’s devastating earthquake on January 12, 2010.  The HSSA is 
based on the prevailing shelter conditions one year after the earthquake.  It 
supplements the policy advice previously provided by the IHC over the period of its 
USAID grant. Because of rapidly changing circumstances in Haiti’s shelter sector, the 
HSSA is intended to be updated, revised and expanded upon as the shelter recovery 
process unfolds in Haiti.  The HSSA is presented in two parts: Part 1 - Summary and 
Conclusions; and Part 2 -Principal Issues Regarding Shelter Sector Recovery in Haiti.   
 
Part 1 - The Summary and Conclusions of the HSSA, starts with background on the 
effect of the earthquake on the shelter sector and the USAID response through 
December 31, 2010.  It presents the objectives and underlying principles of the 
Assessment.  It also summarizes information on the present conditions in the shelter 
sector and the structure of the 2011 USAID program designed to assist the shelter 
recovery process.  The last section of Part 1 summarizes the recommendations 
developed in Part II of the Assessment.   
 
Part 2 - The Principal Issues Regarding Shelter Sector Recovery in Haiti, is organized 
around three types of issues and 14 specific issue areas: 
 

1.  USAID Specific Issues: 
A.  Focus of USAID Bi-lateral Shelter Investments. 
B.  Scale of USAID Shelter Projects. 
C.  USAID Assistance for Safe Return to Communities in Port-au-Prince. 

2.  Broader Strategic Issues: 
A.  Dealing with Households that Lived in Hazardous Locations. 
B.  Institutional Arrangements for Implementing Shelter Sector Recovery. 
C.  GOH Communication with the Public about Shelter Reconstruction. 
D.  Participatory Planning & Implementation of Shelter Reconstruction. 

3.  Issues Related to Critical Aspects of the Shelter Recovery Process: 
A.  Rubble Removal. 
B.  Secure Land Tenure. 
C.  Provision of Basic Infrastructure. 
D.  Provision of Housing Finance & Housing Microfinance. 
E.  Transitional Shelters and Shelter Reconstruction. 
F.  Technical and Financial Assistance for Displaced Households. 
G.  Rental Housing. 

 
Part 2 of the HSSA presents the rationale for 47 recommendations to USAID – an 
admittedly daunting list that reflects both the severity of the disaster and the complexity 
of the shelter sector.  Some of the recommendations have to do with matters that are 
under the direct control of USAID.  These recommendations have implications for how 
USAID uses its own scarce financial resources.  However, many other 
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recommendations cannot be carried out by USAID alone.  Rather, they call for USAID 
leadership and collaboration with the Government of Haiti (GOH), other donors and the 
NGO community.  These recommendations involve using USAID funds and staff time to 
leverage resources from partner organizations, and influence the policies and strategies 
affecting the shelter recovery process beyond direct USAID investments. 
 
Of the many recommendations in Part 2, five need immediate attention because they lie 
on the critical path to improving the pace of shelter sector recovery.  The sooner the 
issues addressed by these recommendations are resolved, the sooner displaced 
households can find adequate permanent shelter.   
 

1. In partnership with other donors, USAID capacity-building assistance to the 
Government of Haiti (GOH) should focus on creating a high-level housing policy 
staff, and USAID should immediately engage with major donors to negotiate the 
establishment of a Ministry of Housing and Community Development with the 
Haitian President-elect.  Training programs in housing policy analysis and 
formulation are needed as soon a high-level Haitian policy staff can be 
assembled.  National-level Haitian political leadership is essential, but currently 
there is no cabinet-level political leader with clear responsibility and authority 
over the shelter recovery process.  Proceeding without a Minister of Housing will 
perpetuate the inadequate pace of the shelter sector recovery process. 

 
2. Standardized shelter assistance packages developed by the GOH need to be 

flexible, fair and not overly complex.  USAID should call on the GOH to make this 
issue an immediate priority and should offer any technical assistance possible.  
Standardized shelter assistance packages will facilitate donor/NGO coordination, 
encourage the efficient use of resources and clarify assistance options to 
affected households. Assistance packages should be differentiated based on the 
habitability of a household’s former home (Green, Yellow, or Red), whether the 
household was a house owner or tenant, and whether their former housing site 
can be made safe. 

 
3. To the maximum extent possible, USAID should fund GOH development of those 

essential guidelines and plans identified in the IHRC ―Neighborhood Return and 
Housing Reconstruction Framework‖ that have not yet been initiated.  There are 
at least 12 essential guidelines and plans that need to be prepared as soon as 
possible.  Some are underway, but USAID technical assistance can have great 
impact if applied to the other topics identified in Annex 1. 

 
4. USAID, in collaboration with other donors, should provide additional staff to the 

IHRC Housing and Neighborhoods Team as soon as possible to enable it to 
coordinate the full range of safe return programs being implemented by all types 
of donors and NGOs.  A fully-functioning IHRC is critical to the success of the 
shelter sector recovery process. USAID should work with the IHRC to define its 
immediate staffing needs, and provide funding to the extent possible toward 
meeting those needs. 
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5. For the new settlements program component, USAID should create a team within 

the Mission with the skills necessary to manage the contractors providing 
professional/technical, construction and beneficiary relocation services.  New 
settlements require careful supervision by USAID to achieve their intended 
results and to manage costs. 

The identification of households that can safely return and repair/reconstruct their 
housing, as well as those that will have to relocate, is being carried out primarily through 
the neighborhood enumeration and risk mapping process (discussed in greater detail in 
Part 2 under ―Participatory Planning & Implementation of Shelter Reconstruction‖).  The 
next essential step is to use this household and neighborhood information to design 
appropriate, standard packages of assistance.  Once developed, the GOH needs to 
blanket the country with information about the availability of technical and financial 
assistance packages and the eligibility requirements for assistance.  This has to be 
clearly communicated so that residents and business owners know what aid will be 
offered to whom, how to get it, and what, if any decisions they must make, such as 
resettlement options for themselves and for their communities for those who are 
permanently displaced (see Part 2 ―GOH Communication with the Public About Shelter 
Reconstruction‖).   

The lack of experience and capacity as well as weak institutional arrangements within 
the GOH make it difficult for officials to develop a coordinated program of technical and 
financial assistance for shelter sector recovery.  The best hope is for Haiti to make use 
of successful models from other countries by adapting them to the circumstances in 
Haiti. 
 
Haiti’s shelter sector is a complex picture.  The HSSA tries to present that complexity in 
ways that encourage appropriate action, but it must be recognized that the situation on 
the ground is ever changing.  Only by careful monitoring of the shelter sector recovery 
process can USAID adapt their efforts to maximize positive development impact.  
 
Part 1. SUMMARY AND CONCLUSIONS   
 
Background on the impact of the earthquake on the shelter sector in Haiti and a review 
of USAID shelter assistance to the GOH through the end of 2010 is presented below. 
This is followed by a discussion of the objectives and principles of this assessment, as 
well as summaries of present conditions and USAID strategy in support of shelter sector 
recovery.  Part 1 ends with a summary list of recommendations developed more fully in 
Part II.  
 
I. BACKGROUND 
 
On January 12th, 2010 a 7.0 magnitude earthquake struck Haiti, 15 miles west of Port-
au-Prince. The quake killed more than 220,000 people and injured over 300,000. It left 
more than one million people homeless and the majority of the earthquake affected 
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families relocated to 1,300 temporary camps in and around Port-au-Prince.1 The total 
value of damage and loss was estimated to be $7.8 billion.2  The international 
community flooded Haiti with humanitarian aid in the immediate aftermath of the 
disaster. However, by the end of 2010, the long-term recovery and reconstruction of 
housing in Haiti was still threatened by weak leadership from the Government of Haiti 
(GOH), a lack of coordination between donors and the absence of an officially approved 
strategy.   
 
The scale of destruction is a reflection of the conditions that existed in Haiti prior to the 
earthquake; specifically, the country’s high population density combined with endemic 
poverty. The population growth rate in 2008 was more than 2 percent, with an even 
higher growth rate in Port au Prince contributing to rapid urbanization. According to a 
World Bank survey, 49 percent of Haitian households and 56 of urban households lived 
in absolute poverty in 2001.3  Social indicators reflect this trend: 40 percent illiteracy 
rate, 20 percent child malnutrition rate, and 80 percent of the population lacking access 
to clean drinking water.4  High population density, together with widespread poverty and 

 
                               Source: U.S. Geological Survey (USGS) 

                                            
1 Oxfam, ―Haiti Progress Report 2010‖, January 6, 2011 
2 International Federation of Red Cross and Red Crescent Societies. ―Haiti: Earthquake 
Six Month Progress Report.‖ IFRC. 2010 
3 Verner, D. ―Making Poor Haitians Count: Poverty in Rural and Urban Haiti Based on 
the First Household Survey for Haiti.‖ Washington DC: The World Bank. 2008 
4 Ibid. 
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lack of institutional capacity to enforce building standards or urban planning, contributed 
to the high death toll and extensive building collapse. 
 
The map above shows that the zone of very strong/severe impact of the earthquake 
included the densely populated Port au Prince metropolitan area (see Annex 3 for 
detailed impact information).  One of the greatest effects of the earthquake was the 
destruction and damage to houses and infrastructure; especially in the informal 
neighborhoods where the urban poor lived in structurally unsound houses.  In the 
capital Port-au-Prince, 86 per cent of the city’s two million residents lived in densely 
populated slum areas, where clean water and access to basic sanitation were a rarity.  
Approximately 105,000 houses were completely destroyed, over 208,000 were 
damaged and approximately 25 million tons of rubble covered the earthquake zone.5  
The cost to repair damaged houses, including rubble removal and the provision of 
temporary shelter, was initially estimated to be over $3 billion, and it was estimated by 
some analysts that an additional $2.3 billion would be required for 340,000 new 
permanent houses to settle people permanently displaced from their former houses.6   
 
Foreign assistance flooded the country in the aftermath of the disaster but this 
assistance has been mainly for humanitarian purposes.   To house the displaced in the 
immediate aftermath of the disaster, temporary camps were established by the donor 
community.  Donors and NGOs (supported in large measure with USAID/OFDA-
provided relief supplies) achieved the international goal of providing an estimated 
300,000 earthquake-affected households with basic shelter assistance, essentially two 
pieces of plastic sheeting per household, by May 1.7   In addition, 4.3 million people 
received food aid, 1.1 million gained reliable access to safe drinking water and 90 
percent of displaced persons in Port-au-Prince were able to access a nearby health 
clinic.  The Haiti Reconstruction Fund (HRF) was created to mobilize and utilize 
contributions from donors. The Interim Haiti Recovery Commission (IHRC) was also 
created as a temporary institution to approve and coordinate development projects and 
programs.   
 
In the earthquake affected areas, technical teams have assessed houses for habitability 
as part of the reconstruction process.  As of January 12, 2011, teams had assessed 

more than 380,000 of 400,000 targeted structures, tagging 54 percent green, or safe to 
inhabit, 26 percent yellow due to the need for minor repairs, and 20 percent red, 
indicating a need for major repairs or demolition.8  Many of the ―green‖ houses have not 
yet been reoccupied; sometimes because former residents can no longer pay their rent 
and other times because households do not want to lose access to the aid provided in 

                                            
5 Oxfam, ―Haiti Progress Report 2010‖, January 6, 2011 
6 Nathan Associates, Inc. (2010). Housing for Haiti's Middle Class: Post-earthquake 
diagnosis and strategy. 
7 USAID, Bureau for Democracy, Conflict, and Humanitarian Assistance (DCHA) 
Office of U.S. Foreign Disaster Assistance (OFDA) ―USAID/OFDA Haiti One-Year 
Shelter and Settlements Overview‖, January 12, 2011. 
8 Ibid. 
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camps.  As of January 12, 2011 USAID/OFDA grantees had completed repairs to 
enough ―yellow‖ or ―red‖ houses to accommodate only 1,875 households.9 
 
As of December 2010, long-term reconstruction had hardly begun, and the slow 
removal of rubble on private property has hampered rebuilding.  Recent USAID/OFDA 

data indicate that the January 2011 population of camps of displaced households 
throughout the earthquake affected area is approximately 810,000 people, a decline of 
approximately 690,000 people since July.10  Although it is not yet clear where people 
have gone, or if their shelter situation has improved, emerging anecdotal evidence 
suggests that returns to green-tagged structures are increasing in areas where rubble 
has been removed, services are beginning to be restored, and other shelter activity 
(hosting support, transitional shelter construction, and ―yellow‖ structure repairs) is 
occurring. Rubble removal thus appears to be a prime motivator for returns, and returns 
are a key factor in promoting recovery.         
 
New challenges have emerged including the unauthorized camps that surround official 
donor-run camps and the apparent lack of secure land tenure in many camps.  
Nevertheless, donors have shifted from the provision of emergency shelters to the 
construction of transitional shelters, and most recently to shelter units that may be 
upgraded to permanent housing.  Transitional shelters are usually constructed of wood 
frames with plastic sheeting and sometimes more permanent materials to provide 
residents with shelter from hurricane-force winds and more privacy than emergency 
shelter. Their construction takes about two to three days and they can last three or more 
years.  As of January 12, 2011, USAID/OFDA grantees had completed 13,662 
transitional shelters, sufficient to house nearly 68,300 individuals.11  Upgradable shelter 
is usually similar to transitional shelter but built on a permanent concrete foundation as 
a solid base for an eventual permanent house.  With upgradable shelter, land tenure 
issues are of particular concern. According to Haitian law, structures built on particular 
plot are the property of the landowners. This leaves residents of shelter units, whose 
land rights have not been established, vulnerable to future eviction.  
 
By the end of December 2010, the State Department and USAID had developed the 
USG’s comprehensive strategy for assistance to Haiti which presents housing as priority 
number one to enable Haitians to ―build back better‖.12  Despite slow progress so far, 
the shelter recovery process is an opportunity to reverse Haiti’s trajectory of poverty, 
inequality, economic stagnation and corruption.  However, this will require the long-term 
commitment of the Haitian government as well as the donor community.  
 
 
 

                                            
9 Ibid. 
10 Ibid. 
11 Ibid. 
12 Post-Earthquake USG Haiti Strategy: ―Toward Renewal and Economic Opportunity‖, 

January 3, 2011 
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II. OBJECTIVE OF THE SHELTER SECTOR ASSESSMENT 
 
The principal objective of the HSSA is to provide USAID with a broad perspective on 
support to the shelter recovery process.  Recovery from such a devastating earthquake 
will take many years. Therefore, the assessment takes a medium to long-term 
perspective on the process, and recommends ways that USAID can have the most 
beneficial impact on development of the shelter sector. The shelter sector refers to 
housing and housing-related infrastructure as well as the essential elements required 
for housing and infrastructure development. These elements include planning, policies, 
financing, and institutional arrangements that facilitate the production of housing and 
related infrastructure on a scale sufficient to eventually provide adequate access to all 
Haitians. 
 
To achieve its objective, the assessment identifies critical Haitian shelter sector issues, 
analyzes their current context and recommends appropriate actions to be taken or 
facilitated by USAID through its assistance program. It also provides Haiti-relevant 
lessons from international experience on development of shelter for the poor and post-
disaster shelter reconstruction.  The assessment is based on the in-country review of 
the shelter recovery process, findings and conclusions of a wide range of documents 
about shelter in Haiti as well as inputs from shelter experts on critical policy issues.   
  
III. UNDERLYING PRINCIPLES OF THE ASSESSMENT 
 
A number of principles underlie the analyses and recommendations of the HSSA.  
These principles are derived from international best practices for shelter recovery 
following a major natural disaster and are summarized below.   
 

 Do no harm.   
The shelter sector recovery process should make the lives, health, safety, and 
economic condition of the poor no worse than they were before the disaster.  To the 
extent practical given limited resources and capacity, the recovery process should result 
in ―building back better.‖ 
 

 Facilitate ―safe return‖ for as many households as possible.  
The shelter sector recovery process should enable households to safely return to their 
former neighborhoods and houses to the maximum extent possible.   
 

 Recognize the need for a variety of shelter solutions.   
Renters and house-owners need different types of shelter solutions during the recovery 
process.  The poor and the non-poor also have different needs, as do the most 
vulnerable populations.   
 

 Haitian leadership for the recovery process is essential. 
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USAID can support shelter recovery, but Haitians must lead it.  Leadership must start 
with the GOH, and a single focal point for housing community development policy and 
programs at the national government level is essential.    
 
IV. SUMMARY OF PRESENT CONDITIONS IN THE SHELTER SECTOR13 

By the end of December 2010, shelter conditions for most households displaced by the 
earthquake had not improved substantially beyond emergency shelter in formal or 
informal camps.  According to Habitat for Humanity International: ―Habitat for Humanity 
and its partners distributed more than 21,000 emergency shelter kits and are on 
schedule to complete 2,000 transitional or upgradeable shelters by the end of January 
2011. But the vast majority of disaster-affected families remain without options for 
improving precarious shelter situations. The 1.5 million internally displaced people in 
Haiti face extreme uncertainty, as their futures are threatened by forced evictions, 
improvised shelters and emergency shelter materials that have begun to deteriorate.‖14   

The most fundamental problem facing the shelter sector is that responsibility for shelter 
issues remains divided among multiple Government of Haiti agencies, and capacity in 
these agencies is very weak. This is contributing to problems ranging from shortages of 
heavy equipment for rubble removal to identifying rubble disposal sites to establishing 
secure land tenure for housing reconstruction to clearing necessary materials through 
customs. These and other problems have slowed the delivery of transitional and 
permanent shelter for displaced households. In particular, rubble removal and land 
tenure affect not only rebuilding, but also resettlement of displaced Haitians and 
provision of services in their original neighborhoods. 

The slow pace of shelter sector recovery is illustrated by the shelter program statistics 
of the International Committee of the Red Cross & Red Crescent Societies (IFRC). 

 

 

                                            

13 Summary based on U. S. Department of State.  Office of the Haiti Special 
Coordinator, ―HAITI ONE YEAR LATER‖,  January 10, 2011 

14 Habitat for Humanity International, ―Haiti Policy Report‖, December 17, 2010 

Shelter - IFRC 
Shelter Total 

Households provided with emergency shelter materials:                                                               Reached -172,700 
Households provided with emergency shelter materials for replacement:     Planned - 80,000     Reached -  41,885 
Households provided with improved shelter solution:                                    Planned - 30,000     Reached -    2,645 
Households provided with a transitional/upgradable shelter:                                                         Reached -    2,524 
Households provided with other shelter solution:                                                                           Reached -       121 
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The condition of land markets is chaotic and essentially lawless.  Land ownership 
records are nonexistent or ambiguous.  Lack of clear title to a plot of land or written 
approval from a verified owner makes it difficult to supply a potential beneficiary with a 
new house or to support re-occupancy of prior homes.  The IFRC15 summarizes their 
view of the current situation as follows:    

 
―The overriding challenge is land. Access to land has often been blocked due 
to a complex and informal system of land tenure making it unclear who 
actually holds the title to a piece of land. Haiti lacks almost all of the key 
attributes of a functional civil land system. The earthquake did not create land 
issues but it has certainly exacerbated them. As a result, plans to build 
shelters have been seriously impacted. The humanitarian community has no 
control over land ownership and efforts to secure sufficient amounts of land 
have taken much longer than expected with only a handful of identified 
settlements having been established over the past months.‖ 

Un-removed rubble is also having a profound impact on shelter sector recovery.  Rubble 
removal is an inherently time-, resource-, and labor-intensive process. Millions of tons of 
rubble remain.  There is a need to identify sites for rubble disposal.  Only one rubble 
disposal area has been approved to date and this is limiting the pace of removal.   

Many occupants of what were intended to be temporary camps have been reluctant to 
return home or otherwise leave the camps due to concerns about safety of structures, 
crime, and lack of humanitarian assistance or economic opportunities outside the 
camps.  

The Government of Haiti is in need of substantial strengthening of its capacity to direct 
and support the shelter recovery process.  For example, lack of government capacity is 
delaying the registration of NGOs, the importation of shelter material, and identifying 
land for new settlement sites for permanent relocation.  In the absence of a single 
ministry with a political mandate and responsibility for planning, coordinating and 
ensuring implementation of critical shelter functions, delays and inefficiencies in the 
shelter recovery process continue to arise. 

V. SUMMARY OF THE CURRENT USAID STRATEGY IN SUPPORT OF SHELTER 
SECTOR RECOVERY16 

 
According to documentation provided, the U.S. Government’s overall goal is to promote 
a stable and economically-viable Haiti.  It plans to achieve this goal by supporting 
economic opportunities outside Port au Prince with investments in housing, energy, 
agriculture, health, rule of law and national & local governance.  USAID is responsible 

                                            
15 International Federation of Red Cross & Red Crescent Societies, ―Haiti Earthquake 
2010 - One-year Progress Report‖, January 2011. 
16 Summary based on the Post-Earthquake USG Haiti Strategy: ―Toward Renewal and 
Economic Opportunity‖, January 3, 2011 
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for managing U.S. foreign assistance efforts but it intends to work with key 
stakeholders, including the GOH, other donors, NGOs, the private sector and local 
communities with special attention to building Haitian capacity. 
 
In the infrastructure area (broadly defined), USAID is tasked with achieving improved 
infrastructure that supports community and commercial development.  It plans to invest 
in areas where their assistance can add value, catalyze economic growth and help build 
Haiti’s institutions and their capacity to perform their roles.  In the shelter sector 
specifically, the objective given to USAID is to support the GOH in creating safe and 
sustainable communities in Port-au-Prince and in GOH-designated development 
corridors through increased access to housing and community services.   
 
Over the 18 months starting in January 2011, USAID plans to implement a program to 
address the shelter needs of Haitians displaced by the earthquake, and set the 
foundations for a sustainable shelter sector.  The program consists of four components.  
 

1. Support for upgrading up to five Port-au-Prince neighborhoods, including 
provision of resources to accelerate rubble removal using heavy equipment.  

 
In part through funding provided to the Haiti Reconstruction Fund (the multi-donor trust 
fund managed by the World Bank), USAID plans to assist in upgrading five informal 
neighborhoods in Port-au-Prince.  The objective is to facilitate the return of displaced 
households to their original neighborhoods.  Specific activities funded directly or 
indirectly by USAID will address rubble removal, land tenure security and the lack of 
community infrastructure, all of which currently combine to prevent the safe return of 
displaced households.  Assistance may also include funding for repair of ―yellow‖ 
houses and the incremental improvement of transitional shelter units in the 
neighborhoods. 
 
Within 18 months, USAID intends to facilitate the return of approximately 100,000 
displaced households (500,000 people) to existing neighborhoods in the Port-au-Prince 
area; launch comprehensive upgrading of three neighborhoods; assist community-
based resolution of documented ownership and occupancy claims for 40,000-80,000 
parcels; and coordinate the implementation of programs providing an unspecified 
volume of vouchers and home improvement/repair loans to promote shelter sector 
recovery. 
 
2. Integrated investments to facilitate the establishment of up to three new 

communities that offer housing, jobs, and sustainable economic 
opportunities.  

 
USAID plans to develop up to three new communities that offer housing, access to 
electricity and sustainable economic opportunities close to Port-au-Prince and in the 
vicinity of St. Marc and Cap Haitien.  USAID intends to facilitate construction of new 
houses on lots allocated to Haitians who have not received transitional shelter and may 
be staying with friends or family, with a particular focus on households headed by single 
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women.  USAID will also support the upgrading of transitional shelters in the same three 
areas to create more permanent homes on the model used in Port-au-Prince 
neighborhoods.  
 

Within 18 months, USAID plans to identify sites for the new shelter settlements; contract 
projects and monitor construction of permanent housing units and related services and 
infrastructure; support at least 4,000 new core homes benefiting 20,000 people and 
provide infrastructure to other new shelter sites to facilitate the construction by other 
organization of 11,000 more houses to benefit approximately 70,000 people in the Port-
au-Prince and Cap Haitien development corridors; and design integrated investments 
for these communities in concert with other donors.  
 
3. Provide capacity building and policy reform support to the GOH.  
 
USAID plans to provide technical assistance in urban planning, management, 
construction, and housing administration. Policy assistance will be focused on land 
tenure and titling, the creation of an enabling environment for housing finance and 
mortgage markets, and regulation and supervision of building codes.  USAID will also 
continue to: 1) fund the Interim Haiti Reconstruction Commission (IHRC) and any 
successor organization to improve the coordination of Haiti’s strategy for permanent 
housing, 2) support the Presidential Commission on Resettlement to facilitate the 
relocation of displaced households that can not return to their original houses, and 3) 
assist the Ministry of Finance to improve the land title and property tax records.  
 
Within 18 months, USAID plans to provide significant (though unspecified) technical 
capacity to the IHRC, the Ministry of Finance and the Presidential Commission on 
Resettlement.  
 
4. Increase access to housing finance.  
 
USAID plans to encourage the recovery of the housing sector with housing finance 
mechanisms tailored to different segments of the population.  A number of options will 
be assessed for implementation, including home improvement loans, construction 
finance, mortgage lending for the middle class and working poor, and subsidies & 
vouchers for the poorest.  
 
Within 18 months, USAID plans to have enabled access to financing (in unspecified 
form) for an unspecified number of people to repair and upgrade their homes in Port-au-
Prince.  
 
VI. SUMMARY OF RECOMMENDATIONS CONCERNING POLICY AND STRATEGY 

FOR SHELTER SECTOR RECOVERY 
 
The HSSA looks at the shelter sector recovery process broadly to identify important 
issues and recommend appropriate action by USAID, either on its own or in conjunction 
with other international donors and NGOs.  Part 2 of the HSSA will present the rationale 
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for the recommendations summarized below as well as other information that may be 
useful to USAID.  
 
 

1.  USAID SPECIFIC ISSUES  
 

A.  Focus of USAID Bi-lateral Shelter Investments 
 

1)  USAID should identify the factors that motivate displaced families to return 
to their neighborhoods or relocate to new settlements.  A study involving 
limited household surveys or focus groups should be funded by USAID.  
There are substantial risks to not making demand the key factor in the 
location of new houses. 

 
2)  USAID should attempt to relocate displaced families to places where their 

livelihood prospects and access to essential services are at least 
equivalent to their original informal community in Port au Prince.  At a 
basic level, economic opportunity should be the essential site selection 
criteria for USAID new settlements projects, and should be made a 
binding constraint in the site selection process. 

 
3)  USAID should avoid making the success of new settlements primarily 

dependent on the prospect of foreign direct investment. When selecting 
sites, the USAID new settlement program component needs to take a 
much broader view of the demand for housing than to focus on a very 
limited number of foreign direct investment deals. 

 
4)  Selection of beneficiaries for relocation to USAID new settlements should 

favor households who have no possibility of returning to their former 
housing site.  There will be a substantial number of households 
permanently displaced from their original neighborhoods.  Some of these 
will be displaced due to neighborhood upgrading projects, some will be 
offered relocation in other new settlements, so coordination with other 
donor projects will be necessary.  New settlements remote from Port au 
Prince may have various justifications but are unlikely to make a 
substantial contribution to re-housing displaced households from the 
earthquake zone. 

 
5)  In conjunction with local governments and community groups, potential 

USAID beneficiaries should be identified through the simultaneous 
application of Neighborhood Enumeration, Neighborhood Risk Mapping 
and Participatory Community Planning techniques.  Use of all three 
techniques will show which registered households from a given 
neighborhood may be permanently displaced due to unmitigated risks or 
re-planning of their building site for a community facility or infrastructure 
right of way. 
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B.  Implementation of USAID Shelter Projects 
 

1)  USAID should attempt to identify in-fill areas where smaller new 
settlements can be constructed as near as possible to informal 
neighborhoods undergoing upgrading.  New settlements near existing 
informal neighborhoods will minimize the adverse impact of household 
relocation and make it easier to assemble land parcels with clear 
ownership. 

 
2)  Wherever possible, USAID should utilize Haitian construction contractors 

under appropriate supervision.  Smaller new settlement projects can more 
easily encourage Haitian housing construction and development company 
growth. 

 
3)  USAID should make certain that ownership of the land for any new 

settlement is undisputed.   Haitian landowners for each USAID new 
settlement project need to be able to demonstrate that they have well 
established control over the land that is to be developed. 

 
4)  For the new settlements program component, USAID should create a 

team within the Mission with the skills necessary to manage the 
contractors providing professional/technical, construction and beneficiary 
relocation services.  New settlements require careful supervision by 
USAID to achieve their intended results and keep costs under control. 

 
C.  USAID Assistance for Safe Return to Communities in Port au Prince 
 

1)  To the maximum extent possible, USAID should fund the GOH 
development of the essential guidelines and plans identified in the IHRC 
―Neighborhood Return and Housing Reconstruction Framework‖ that have 
not yet been initiated.  The Framework identified at least 12 essential 
guidelines and plans that needed to be prepared as soon as possible.  
Some are underway, but USAID technical assistance can have great 
impact if applied to the remaining topics identified in the Annex. 

  
2)  USAID, in collaboration with other donors, should provide additional staff 

to the IHRC Housing and Neighborhoods Team as soon as possible to 
enable them to coordinate the full range of safe return programs being 
implemented by all types of donors and NGOs.  A fully functioning IHRC is 
critical to the success of the shelter sector recovery process.  USAID 
should work with the IHRC to define its immediate staffing needs, and 
provide as much funding as possible toward meeting those needs. 
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3)  USAID should use policy dialog to promote agreement among all parties 

on appropriate risk mitigation, participatory community planning, 
affordable standards, and household contribution to rebuilding.  Working 
with other donors and the NGO community, USAID should endeavor to 
influence the GOH approach to shelter recovery to incorporate citizen 
participation and efficient use of financial resources. 

 
4)  USAID should strongly advocate with the GOH for a central registry of 

Neighborhood Enumeration data to be established as soon as possible.  
This central registry could be housed in the National Center for Geospatial 
Information (CNIGS) if they received the necessary support to implement 
the registry. 

 
2.  BROADER STRATEGIC ISSUES 
 

A.  Dealing with Households that Lived in Hazardous Locations 
 
1)  USAID should expand its assistance for neighborhood enumeration to 

include concurrent risk mapping in the same communities.  Adding risk 
mapping and mitigation specialists to the community enumeration teams 
will speed up the identification of registered families that will be 
permanently displaced from their former neighborhoods.  The involvement 
of local governments and community groups in decisions about risk 
related displacement of households will be important. 

 
2)  USAID should engage the managers of the Haiti Reconstruction Fund on 

ways to accelerate the use of some of the USAID contribution toward risk 
mapping and mitigation activities. The sooner that risk mapping and 
mitigation cover more communities, the sooner an orderly process of safe 
return can be implemented. 

 
3)  To the extent possible, USAID should offer households registered by the 

International Organization for Migration the option to relocate to a USAID 
new settlement when they are displaced from their original neighborhoods 
due to unmitigated risks at their building site.  Registered families that are 
unable to safely return to their original neighborhoods should be selected 
as beneficiaries for the USAID new settlements and offered a plot and 
assistance for building a house in the settlement of their preference.  

 
B.  Institutional Arrangements for Implementing Shelter Sector Recovery  
 

1)  In partnership with other donors, USAID capacity building assistance to 
the GOH should be focused on creating a high-level housing policy staff, 
and USAID should immediately engage with major donors to negotiate the 
establishment of a Ministry of Housing and Community Development with 
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the Haitian President-elect.  National level Haitian political leadership is 
essential, but currently there is no cabinet level political leader with clear 
responsibility for the success of the shelter recovery process.  Continuing 
without a Minister of Housing will perpetuate the inadequate pace of the 
shelter sector recovery process. 

  
2)  USAID should negotiate for the IHRC Housing and Neighborhood Team to 

be shifted to a Disaster Recovery Division within a future GOH Ministry 
when the IHRC is disbanded.  The staff of the IHRC Housing and 
Neighborhoods Team should be expanded as soon as possible so that it 
can manage the functions that are essential to the shelter recovery 
process. 

 
3)  USAID should focus capacity building assistance to municipal 

governments on the subjects of participatory community planning and 
facilitation of safe return to earthquake affected neighborhoods.  Local 
governments should be important participants in the shelter recovery 
process.  Assistance to local government can have a positive impact on 
the ability of municipal officials to facilitate safe return in their jurisdictions. 

 
C.  GOH Communication with the Public about Shelter Reconstruction  
 

1)  USAID should assist the GOH to professionally and programmatically 
communicate its longer-term vision for rebuilding and the immediate 
process for achieving it.  Households need information to make good 
decisions about their housing options.  USAID can support more useful 
communications about the shelter recovery process by helping the GOH 
to establish a focal point for housing policy development. 

  
2)  USAID might help fund media outlets – radio, print, newspapers – as a 

relatively low-cost way to ensure that residents stay informed about the 
packages of assistance being developed and the options available to their 
households and communities. 

 
D.  Participatory Planning & Implementation of Shelter Reconstruction 

  
1)  USAID projects should balance swift reconstruction against the need for 

households to influence their own re-housing process.  By including 
residents as much as possible in the process of locating and designing the 
homes they are expected to occupy, they are more likely to be satisfied 
with the outcome. 

 
2)  USAID should encourage neighborhood upgrading projects to engage 

community leaders and residents in the enumeration, risk assessment, 
and community planning process.  Residents have a more detailed 
understanding of each household’s tenure and risk situation in the pre-
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disaster neighborhood than any outside organization can.  Residents and 
community leaders who are actively engaged in redevelopment of their 
neighborhood are better able than outside experts to prioritize and locate 
sites for community facilities. 

  
3)  USAID new settlement projects should provide the flexibility to allow 

displaced households to design their own houses within the limits of a per 
unit budget and safe construction standards.  Households are better 
equipped to make tradeoffs of space, amenities and layout than people 
who will never live in the units themselves. 

 
3.  ISSUES RELATED TO CRITICAL ASPECTS OF THE SHELTER RECOVERY 

PROCESS 
 

A.  Rubble Removal  
 

1)  USAID should assist the Ministry of Public Works with funding for the 
completion of an ―Integrated Rubble Management Plan‖.  Currently, there 
is no officially approved plan for dealing with the remaining rubble that is 
found primarily on private property.  Households need to understand what 
their rights and responsibilities are, and how the government plans to 
facilitate rubble removal and reuse. 

 
2)  USAID should advocate with the managers of the HRF to devote a major 

portion of the resources contributed by the USG to continued rubble 
removal.  Rubble remains one of the most serious roadblocks to shelter 
sector recovery.  HRF resources could be used strategically to support the 
rapid implementation of an Integrated Rubble Management Plan once it 
has been developed.  Other donors should also be encouraged to 
contribute to this effort. 

 
B.  Secure Tenure 

  
1)  USAID should ensure that residents and groups that represent them are 

involved in the mapping of property boundaries and claims.  Close-knit 
neighborhoods in Haiti tend to know and acknowledge who lives where 
and who has rights to what.  The GOH should be encouraged to accept 
and codify these claims and resolve any outstanding disputes. This is the 
one of the main ways to help people begin the process of rebuilding. 

 
2)  USAID should advocate for GOH use of alternative forms of tenure 

security depending upon the situation of residents.  International 
experience demonstrates that secure tenure can be achieved through a 
variety of means.  At a minimum, residents should be free from the fear of 
sudden eviction.  They will then have the assurance and stability to begin 
to invest incrementally in building and improving housing on their own. 
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3)  USAID should pilot the use of Community Land Trusts (CLTs) in their new 

settlement areas.  CLTs have the potential to provide both tenure security 
and long-term affordability in a new settlement. The governance structure 
of CLTs deserves careful consideration and should ―reserve‖ seats at the 
table for women.  Board membership might best be divided among 
resident representatives, local officials, and members of the nearby 
community. This will ensure that the CLT will be recognized both as a 
legitimate representative of community residents and a useful conduit for 
local officials to provide outreach and service delivery to the community. 

 
C.  Provision of Basic Infrastructure 

  
1)  USAID should promote the design of water and sanitation services to 

function on a neighborhood network basis.  In Haiti, neighborhood based 
systems have traditionally provided the most reliable and cost effective 
service.  Neighborhood water reservoirs or wells and condominium sewers 
connected to communal septic tanks can be developed to provide 
essential and cost effective services. 

  
2)  USAID should assure that there are good road connections between the 

USAID new settlements and major highways or city streets.  
Transportation connections will be critical to households’ ability to earn 
income after relocating to new settlements. 

 
3)  In assembling land on which to provide services and resettle displaced 

residents, USAID should encourage the GOH to consider using a variety 
of approaches.  These include sites-and-services schemes for 
government owned land and land pooling and land sharing in the case of 
privately-owned land where the GOH might have to exercise the right of 
eminent domain and/or negotiate with land owners. 

 
4)  USAID should support efforts by local governments and future residents to 

participate in and plan the design of housing, infrastructure and other 
elements of communities built on newly assembled land. With the help of 
Haitian NGOs the international community should be able to organize 
residents and negotiate appropriate agreements. 

 
D.  Provision of Housing Finance & Housing Microfinance 

  
1)  USAID should focus technical assistance for housing finance on the 

development of non-mortgage lending products. The absence of clear 
titles to property makes it virtually impossible to use property as collateral 
for mortgage loans.  Haitian banks are highly risk averse and this is 
reflected in their avoidance of mortgage lending.  Making micro-finance 
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available for housing reconstruction will be a more productive use of 
scarce technical assistance resources. 

  
2)  USAID should support development of a housing microfinance 

assessment.  Despite a fairly robust micro-finance sector, Haitian MFIs 
have not developed sustainable housing micro-finance products.  
Realistically, most households (because they depend on irregular income 
in the informal sector) will have to be served by housing microfinance 
products that permit affordable incremental building and improvements to 
housing that people make for themselves. 

 
3)  USAID should discourage the GOH from establishing a government-run 

housing bank. The record of such institutions is quite poor and usually 
results in large government subsidies. Moreover, the bank could inhibit the 
participation of privately owned housing finance institutions in the 
mortgage market. 

 
E.  Transitional Shelters and Shelter Reconstruction 

  
1)  USAID should try to minimize funding for NGO and other donor 

construction of any kind of housing units in favor of assisting families to 
repair or rebuild their own housing.  With appropriate technical and limited 
financial assistance, households will produce better housing than can be 
provided by any donor organization.  Haitians have historically 
demonstrated the ability to provide their own housing through incremental 
construction. 

  
2)  At most, USAID should support construction of upgradable shelter units in 

new settlement areas.  Upgradable shelter units with a concrete 
foundation, permanent roofing, and walls of more temporary materials 
represent a more durable and cost effective shelter solution than T-
shelters.  Experience shows that households will improve and expand 
such units if they have secure tenure and adequate income. 

 
F.  Technical and Financial Assistance for Displaced Households 

 
1)  Standardized shelter assistance packages need to be developed by the 

GOH so that they are flexible, fair and not overly complex.  USAID should 
call on the GOH to make this issue an immediate priority, and should offer 
any technical assistance possible.  Standardized shelter assistance 
packages will facilitate donor/NGO coordination, encourage the efficient 
use of resources, and clarify assistance options to affected households. 
Assistance packages should be differentiated based on the habitability of 
a household’s former home (Green, Yellow, or Red) and whether their 
former housing site can be made safe for return of the household. 
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2)  Once developed, the GOH and the donor community should urge all 
private actors, including NGOs, to operate within the guidelines to ensure 
some equitable basis for assistance. Otherwise, actual assistance 
provided to households will be based on a random (lottery-like) system in 
which assistance is determined on the basis on what neighborhood one 
happened to live in and what NGO happens to be working there now. 

 
3)  GOH (and all donor) communication about assistance packages needs to 

be continuous, informative, and two-way. Assistance packages and any 
options associated with the packages (such as for resettlement, for 
example), need to be clearly communicated to residents and business 
owners so that they make informed personal, household-level, and 
community-wide decisions.  

 
4)  USAID should encourage the development of multi-organization 

Neighborhood Resource Centers for the provision of technical assistance 
to displaced households. Households returning to existing informal 
settlements as well as those relocating to new settlements will require 
technical assistance in repairing, rebuilding, or upgrading their shelter. 

 
5)  USAID should support development of guidelines by the GOH for the 

provision of conditional financial assistance to households.  Financial 
assistance needs to be provided in a manner that permits quality control 
over the shelter that is built.  Linking fund disbursements to technical 
assistance should be a standard provision in assistance packages. 

 
G.  Rental Housing 

  
1)  USAID should recognize that development of a rental assistance program 

needs a thoughtful approach and design. Most households affected by the 
earthquake were renters.  USAID should support both studies and 
neighborhood pilot programs in an effort to find combinations of 
assistance and incentives that work both for landlords and for displaced 
tenants. 

 
2)  In cases where renters need to be relocated because they cannot safely 

return to their neighborhood of origin, USAID should advocate that they be 
offered secure tenure options.  Such options could include a voucher or 
other assistance to help with rent. However, consideration also should be 
given to offering former renters, who can afford it, the option of obtaining 
more stable homeownership status.  This could involve a program of 
alternative tenure security (see Secure Tenure section in this report). 

 
3)  USAID should advocate that the GOH facilitate the restoration of the 

private rental housing stock rather than embarking on direct involvement 
in large-scale direct provision of housing for renters. Such mass public 
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housing projects have failed almost everywhere in the past, with a 
particularly bad record of maintenance in developed and developing 
countries alike.  Private rental housing was the norm in Haiti before the 
earthquake and could be restored with the right combination of incentives 
and assistance. 

 
4)  USAID should assess the feasibility of providing financial assistance 

through a standardized housing voucher mechanism.  Vouchers that 
enable displaced households to pay for a years rent in advance (as was 
fairly standard in Haiti before the earthquake) would ease financial stress 
on unemployed households, create an incentive for landlords to 
repair/reconstruct units, and could be used as one means to encourage 
households to leave the camps and return to private housing. 
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Part 2: PRINCIPAL ISSUES REGARDING SHELTER SECTOR RECOVERY IN HAITI 
 
I.  USAID-SPECIFIC ISSUES: 
 

A. Focus of USAID Bi-lateral Shelter Investments. 
 
According to data provided by USAID, $93.4 million (over 53% of the planned USAID 
bilateral shelter assistance) is being spent on a combination of emergency plastic 
sheeting, habitability assessments, rubble removal and integrated transitional shelter 
programs (including cash-for-work and water/sanitation/health activities).  These are 
programs managed by USAID/OFDA under their disaster response mandate.  Of the 
remaining $82 million in USAID shelter assistance, $53.3 million (65%) is being 
programmed for the development of new settlements where 4,000 permanent housing 
units will be constructed by USAID, and basic settlement infrastructure will 
accommodate 11,000 more units to be built by other organizations.  That leaves $28.3 
million for all other bi-lateral shelter initiatives (see table on the following page).  
 
The principal justifications for such a high concentration of bi-lateral funding focused on 
new settlements has been support for the GOH efforts to decentralize Port-au-Prince 
and provide encouragement for a foreign company’s development of a textile 
manufacturing plant in Cap Haitien. The present plans for USAID to build new 
permanent housing outside Port-au-Prince seem substantially motivated by the 
decentralization philosophy although the desirability of building in proximity to economic 
opportunities is mentioned. Lower costs and the ease of providing hard and soft 
infrastructure in new locations may also be factors. However, it is the willingness to 
build housing in anticipation of new employment or business activity in these areas that 
characterize the initiatives. The question is whether housing can be used to lead efforts 
to decentralize Haiti away from Port-au-Prince. 
 
The concentration of people and economic activity has long drawn the attention of the 
development community. Theoretically, the concern arises from the notion that there is 
an optimal or at least desirable size distribution of urban settlements and that an overly 
large principal city (relative to other settlements) might inhibit national development 
rather than promote it.  In cross-country empirical research Port-au-Prince is above the 
mean with respect to concentration of urban population in the capital but there are both 
successful as well as failing countries where the main urban area is more prominent 
than Port-au-Prince.  Examples of the successful include South Korea and Thailand 
where they have had levels of concentration of population in the principal city as high as 
Haiti today.  In population terms, Haiti is not an outlier but in the proportion of economic 
activity in the capital, it is. 
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Table 1: Planned USAID Bi-lateral Investment in Haiti’s Shelter Sector  
(U.S. $ millions) 

 
Activity/Budget Source 2010 ESF 

Carryover 
OFDA 2010 CSX 

 
2011 

Supplemental 
OTI/TI Total 

Emergency Plastic 
Sheeting 

 8.1    8.1 

Integrated t-shelter 
programming (CFW, NFI 
distribution, and WASH 
components typically 
built into these 
projects) 

 68.7    68.7 

“Red” house Demolition 
and/or Rubble Removal 
and/or Recycling 

8.0 8.0*   1.0 17.0 

New Settlements/ 
Housing and 
Community 
Development 

   53.3  53.3 

Habitability Assessment 
and “Yellow” house 
repairs 

 8.6    8.6 

Neighborhood 
Enumeration 

2.0     2.0 

Urban Upgrading  
 

 5.5    5.5 

Support to Local 
Housing Micro-Finance 
Institution 

   1.3  1.3 

Municipal 
Strengthening  

 3.0  4.3  7.3 

GOH Institutional 
Strengthening 

   1.0 0.2 1.2 

Support to IHRC Shelter 
& Neighborhoods 
Advisory 

  2.0  0.4 2.4 

Total 10.0 101.9 2.0 59.9 1.6 175.4 

 
* OFDA funding of $8.0 million represents OFDA’s one stand-alone grant solely for rubble removal.  OFDA has 
supported a significantly higher amount of rubble removal activities, which have been a component of OFDA-
supported cash-for-work (CFW) activities.  In all, OFDA has provided approximately $49 million in funding for 
programs that include a CFW, and thus a rubble removal, component.  OFDA partners do not report rubble 
removal funding separately. 

 
Looked at from another perspective, accounting for about 30% of the population and 
60% of the economy, the decision of people and businesses to locate in Port-au-Prince 
is quite rational.  In fact, Port-au-Prince is the engine of the Haitian economy (however 
poorly it has been running).   
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The reasons why people move to the main city in their country are well understood.  
They include services, infrastructure, opportunities, work, the need to be close to 
government, the structure of the economy, access to finance and more.  Better housing 
is not one of the principal reasons for urban migration.  Haiti’s experience in this respect 
is typical in that housing in Port-au-Prince was neither an attraction nor a deterrent for 
people moving to the capital. 
 
Understanding the incentives that internal migrants face with respect to their location 
preferences is critical for any housing strategy.  Some issues, such as access to basic 
services and government, may be relatively inexpensive and quick to address.  Others, 
such as major transportation facilities, for example, airports and ports, or restructuring 
the economy, are not.  Specific knowledge about incentives becomes a critical input to 
the detailed design of all kinds of programs because it is easy to inadvertently introduce 
perverse incentives.  In the housing sector typical problems might be providing overly 
generous housing in locations where jobs are scarce or incomes inadequate to even 
maintain the units.  The reverse can also be a problem if an in-kind, rather than 
monetary, benefit is provided in locations that make its value much greater in the 
already congested settlements, again distorting the location decisions of recipients. 
 
A policy of decentralization has been tried, in many countries, in a number of forms over 
a long period of time and housing has usually been a prominent tool for attempting to 
implement the policy.  In some cases the approach was as simple as trucking squatters 
out of city centers to remote locations where they may have been allocated a barren 
plot or, at best, provided a core-house.  Broader services were usually absent and the 
difficulty and high cost of commuting to jobs was the signature of these approaches.  
Even the best planned of such schemes, often supported by major international donors, 
left beneficiaries stranded.  In the Philippines and Bangladesh (and many more 
countries) initial beneficiaries sold or abandoned their ―new‖ home or long delayed any 
construction or occupancy of the site as in Senegal. The unfortunate story of relocating 
families suffering from poor or illegal housing to locations far from their livelihoods and 
detached from the social networks is widely understood.  
 
Moving people in response to the threat or reality of natural disaster can have a similar 
result.  The Asian tsunami of 2004 is the largest scale operation of this type and some 
of the best lessons come from Aceh where many donors supported shelter projects.  
The evaluations focused not only on how quickly housing was provided but also on how 
effective the solutions were after a couple of years.  Not surprisingly the faster delivery 
came unencumbered by extensive consultation with displaced families or extended 
efforts to resolve property disputes and the like.  When the projects were seasoned 
several years, it was found that there were significantly better occupancy and 
completion rates for programs where the location was agreed in advance with the 
recipients.   
 
Building ―new towns‖ has often been motivated by similar concentration concerns and 
housing has always been a principal mechanism to encourage people to move to these 
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new areas.  Although this type of green-field development requires integration of many 
factors, getting jobs to these locations is always the main challenge. Expensive 
transportation linkages, that take a lot of time and money, have been the usual remedy.   

Regardless of where new settlements are constructed, selection of beneficiary 
households will be an important aspect of the project implementation process.   
Beneficiary selection for USAID new settlements programs in Haiti should be a 
straightforward process in accordance with the overall shelter recovery strategy 
developed by the IHRC.  The IHRC ―Neighborhood Return and Housing Reconstruction 
Framework‖ provides a structure for carrying out housing activities in a coordinated 
fashion with IHRC and other donor organizations.  In the Social Risk Management 
section of the Framework17, there is a section on Beneficiary Selection.   

The IHRC Framework calls for the beneficiary selection process to apply to both 
displaced households being relocated to new settlements and to the displaced that are 
being assisted to return to their original neighborhoods.  It also recommends that 
assistance be provided for the safe return of households to their neighborhoods 
whenever possible.  The Framework also recommends that priority for assisting safe 
return to neighborhoods of origin be given to vulnerable families including female-
headed households, elderly, disabled, and orphans.  In new settlement projects, the 
IHRC Framework calls for priority to be given to ―households displaced from their prior 
neighborhoods because of safety concerns associated with the entire neighborhood or 
with their particular housing site‖. 

There is broad consensus on the two essential pre-conditions for households to be 
selected as USAID new settlements beneficiaries.  All beneficiaries should be registered 
by the International Organization for Migration (IOM), and they should be identified with 
an enumerated shelter unit in order to receive USAID assistance.  After those two 
minimum qualifications have been met, it will be necessary to determine which 
households will have to be permanently displaced from their original neighborhood.  To 
make this determination, it will be necessary to undertake neighborhood risk/mitigation 
mapping and participatory community planning in order to determine which housing 
units should not be repaired or replaced due to unmitigated risks or the need to use the 
land for other purposes. 

IOM is now registering displaced households who are not currently living in the larger 
camps already covered by registration.  Enumeration is a much more complex and 
detailed process than registration, and it involves identifying where households live now, 
where they used to live and who owns the unit they now occupy or occupied before the 
earthquake.  The enumeration process is done on a block-by-block and housing unit by 
housing unit basis.  Various donors and NGOs are conducting enumeration projects in 
different neighborhoods during the first six months of 2011.  The basic enumeration 
form that will be used to collect the data has been agreed to by all of the donors, and 

                                            
17 Neighborhood Return and Housing Reconstruction Framework: A Recovery Plan for 
Haitian Families, IHRC, Draft 3. Page 21. 
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USAID was instrumental getting all of the parties to agree to a basic form with 
consistent data. (See Annex 2 for an example of an enumeration questionnaire.)   

One potential problem that needs to be resolved soon is that there is no central 
database for the enumeration data.  IOM maintains a central database of all of the 
registered displaced households, but they have not been given the charge to maintain a 
central database of enumerated households.  

By mid-2011, it is estimated that USAID will have at least 28,800 registered and 
enumerated households from which to select beneficiaries for their new settlements 
program.  A much higher number of enumerated households will be available later in 
the year.   

For the USAID new settlements program component, the priority for selection should go 
to households displaced from their original neighborhood because of safety concerns 
associated with the entire neighborhood, or with their particular housing site18.  
Households that lost units in their original neighborhood due to the placement of roads 
in densely populated areas or because their units were removed for other reasons 
should also be selected as beneficiaries.  However, it is very important that the 
households voluntarily agree to move to a USAID new settlement. 

Recommendations: 
 
1) USAID should identify the factors that motivate displaced families to return to their 

neighborhoods or relocate to new settlements.  There are substantial risks to not 
making demand the key factor on the location of new houses. If new houses require 
the intended beneficiaries to move away from existing livelihoods or new 
opportunities/jobs do not emerge as expected, there is a strong risk that the houses 
will either be cashed-in by the early recipients so they can move back where they 
have a greater economic opportunity or will ultimately sit vacant, sometimes long 
enough that they become worthless. Either outcome could taint USAID efforts or 
undermine the already fragile support of the Haitian people for the government, as 
well as risking wasting considerable scarce resources. 

 
2) USAID should attempt to relocate displaced families to places where their livelihood 

prospects and access to essential services are at least equivalent to their original 
informal community in Port-au-Prince.  At a basic level, economic opportunity should 
be the essential site selection criteria for USAID new settlements, and should be 
made a binding constraint in the site selection process. This means that new 
permanent housing should be built on the basis of effective demand where there are 
able and willing buyers (or renters).  It means that housing should not be provided 
ahead of the absolute certainty of economic opportunity - jobs.  Of course, demand 

                                            
18 Neighborhood Return and Housing Reconstruction Framework: A recovery Plan for 
Haitian Families, IHRC, Draft 3. Page 22. 
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will need to be calibrated by the characteristics of the beneficiaries and by the 
subsidies that are available for any given program. 

 
3) USAID should avoid making the success of new settlements primarily dependent on 

the prospect of foreign direct investment.  Haiti’s past, as well as the circumstances 
following the earthquake, makes reconstituting the economy particularly difficult.  
Although it may be possible to have a major international investor build a plant in 
Haiti, it is not likely that FDI will power the economy in the immediate future.  
Another issue to consider is that new stable jobs will not likely go to the Port-au-
Prince residents who have been displaced because they live in vulnerable areas.  
USAID new settlement programs need to take a much broader view of the demand 
for housing than to focus on a very limited number of FDI deals. 

 
4) Selection of beneficiaries for relocation to USAID new settlements should favor 

households who have no possibility of returning to their former housing site.  There 
will be a substantial number of households permanently displaced from their original 
neighborhoods.  The number will probably exceed the number of serviced plots 
available in USAID new settlements, so coordination with other donor projects on a 
first-come-first-served basis will be necessary. 

 
5) Potential USAID beneficiaries should be identified through the simultaneous 

application of neighborhood enumeration, neighborhood risk mapping and 
participatory community planning techniques.  Application of all three techniques will 
show which households from a given neighborhood will be permanently displaced 
due to unmitigated risks or re-planning of their building site for a community facility 
or infrastructure right of way.   

 
 

B. Implementation of USAID Shelter Projects. 
 
International experience shows that large-scale projects for the construction of new 
settlements of 1,000 plots are complex undertakings that require careful planning, 
engineering design, construction management, marketing and communications with 
potential beneficiaries, social services for relocated households, and overall 
coordination with other donors as well as supervision from USAID.  In the absence of 
effective Haitian partner organizations, USAID could find itself assuming the role that a 
housing developer would perform in the U.S.  This is a role for which USAID currently 
lacks institutional experience, organizational capacity, and appropriately skilled staff.  In 
this context, pressure to implement new settlement construction too quickly can lead to 
serious problems that would reflect badly on USAID and the overall USG effort to assist 
the shelter recovery process.   
 
New settlements require project sites that are legally owned by a Haitian partner 
organization, whether public or private.  USAID cannot afford to invest in infrastructure 
and housing on sites where undisputed secure tenure cannot be conveyed to 
beneficiary households.  Assembling land for project sites large enough to 
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accommodate 1,000 plots in one location is going to be very difficult unless the GOH 
exercises their right to expropriate land for a public purpose.  In urban areas, private 
land appears to be fragmented into relatively small parcels, and even these can be 
subject to multiple ownership claims due to the absence of a functioning, legitimate, and 
legally enforceable land ownership registration process in Haiti.    
 
Public land of sufficient size is also scarce in urban centers, and expropriation of land 
for public use is not moving ahead well in Haiti at this time.  Publicly owned sites large 
enough to accommodate settlements of 1,000 plots are most likely to be found outside 
of urban centers on peripheral land that is far from existing employment opportunities, 
and lacking access to adequate transportation for future residents.  Even in these 
peripheral areas USAID needs to verify that public land ownership claims are legally 
enforceable since there are many reports of disputed claims.  
 
Large-scale new settlement projects require construction contractors with capacity 
greater than typically found among Haitian companies.  Large housing development 
projects were rare in Haiti even before the earthquake, so local experience with such 
projects is lacking.  Large projects require appropriate equipment, large numbers of 
workers and supervisors, and a level of organizational skill not currently evident in Haiti.  
At the same time, it is important for USAID to use the shelter recovery process to further 
the development of Haitian construction and developer businesses as much as 
possible.  Reliance solely on foreign constructors/developers (while expeditious) leads 
to minimal long-term development impact from USAID investment, and reduces the 
benefit of construction funding to the Haitian economy.  However, development of 
Haitian construction contractors and consultants is best started with housing projects of 
a size they are capable of handling successfully.   
 
Regardless of the scale of USAID new settlements projects, the agency will need to 
prepare to manage a complex housing development process.  While the technical 
aspects of the work will have to be contracted to specialized firms (planners, 
architecture/engineering firms, construction management firms, social development 
experts, etc.), USAID/Haiti will have to have in-house capacity for several functions: 
 

 Coordination and policy dialogue with the GOH and other donors on standards 
for settlement planning, housing unit design, infrastructure service levels, and the 
integration of USAID projects with related projects; 

 Management of the overall housing development process including sequencing 
of the work on multiple sites, tracking progress, budget control, and achieving 
agreed results; 

 Acquisition and contractual control of professional services, construction 
materials, and construction services; 

 Technical supervision of the specialized contractors providing services to the 
projects including reviewing/approving technical recommendations, and 
maintaining control over costs; 

 Reviewing and approving the physical works at appropriate stages of 
construction; 
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 Overseeing the selection, relocation, and assistance to the project beneficiary 
households including addressing grievances and complaints. 

 
USAID/Haiti will need to build this capacity largely using long-term contract employees 
with experience as housing developers, architect/planners, civil engineers, and 
social/community development professionals.  Given the volume of housing 
development currently planned, it will also be necessary to dedicate a fulltime Contracts 
Officer to the effort and anticipate a heavy demand on the time of the Regional Legal 
Advisor. 

 
Recommendations: 

 
1) USAID should attempt to identify in-fill areas where new settlements can be 

constructed as near as possible to informal neighborhoods undergoing upgrading.  
New settlements near existing informal neighborhoods will minimize the adverse 
impact of relocation on families displaced from the neighborhood.   In-fill settlements 
will also be smaller in scale making it easier to identify land parcels with clear 
ownership.  Projects on smaller sites are more suitable for the use of Haitian 
construction firms. 
 

2) Wherever possible, USAID should utilize Haitian construction contractors under 
appropriate supervision.  Small-scale new settlement projects can more easily 
encourage Haitian housing construction and development company development.  
Involving a U.S. housing developer as supervisor and mentor to multiple Haitian 
construction firms would develop needed organizational and technical skills in local 
firms.  The U.S. developer would also help USAID/Haiti to manage the overall new 
settlements program component.  

 
3) USAID should make certain that ownership of the land for any new settlement is fully 

vested in the Haitian partner organization, whether public or private.   USAID’s 
Haitian partner organization for each new settlement needs to be able to 
demonstrate that they have well established control over the land that is to be 
developed.  The lack of legal documentation for property complicates this due 
diligence process.  The USAID Regional Legal Advisor should be involved in 
approving all new settlement sites before detailed project planning begins. 

 
4) For the New Settlements program component, USAID should create a team within 

the Mission with the skills necessary to manage the contractors providing 
professional/technical, construction and beneficiary relocation services.  New 
settlements require careful supervision by USAID to achieve their intended results 
and keep costs under control.  The USAID team should be led by a professional with 
strong experience managing low income housing development projects in the 
Caribbean or Africa.  Other members of the team should include a USAID Contracts 
Officer, an architect/planner or civil engineer (depending on the profession of the 
team leader), and a social services expert.  Ideally, all team members (except the 
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Contracts Officer) should be Haitian or have extensive experience in Haiti or other 
least developed countries.   

 
 

C. USAID Assistance for Safe Return to Communities in Port-au-Prince. 
 
There is a broad informal consensus among donors, NGOs, and the highest levels of 
the GOH that the only feasible way to get displaced households out of the tent camps 
expeditiously is to enable as many as possible to return safely to their former 
neighborhoods.  This approach is at the core of the IHRC ―Neighborhood Return and 
Housing Reconstruction Framework‖.  The Framework is currently the only 
comprehensive strategy for accelerating the shelter recovery process.  The Framework 
has been circulated within the relevant GOH ministries (with no objections registered), 
but formal adoption of the Framework will have to await the establishment of the new 
Haitian administration after the presidential elections are completed.   
 
The IHRC Framework has the full support of USAID/Haiti.  Assistance for safe return to 
existing neighborhoods is reflected in two components of the proposed USAID program: 
No.1) support for upgrading of up to five Port-au-Prince neighborhoods; and No.4) 
increased access to housing finance.  The first component will be implemented to a 
small extent by USAID under its bi-lateral program, while the major part of the activities 
will be implemented by multi-lateral organizations led by the World Bank, but including 
the Inter-American Development Bank, UNDP, UN Habitat and others.  
 
The Framework identifies the essential activities required to implement the safe return 
approach.  However, almost all of these activities will need guidance to be provided by 
the GOH and coordination to be provided by the IHRC.  Currently, the GOH has yet to 
formulate the policies needed to enable it to provide essential guidance to the donors, 
NGO and other actors in the shelter recovery process.  At the same time, the IHRC 
lacks the staff capacity to adequately perform its coordination function.  The longer that 
these two conditions persist, the longer it will take to implement the safe return of 
displaced households to their original neighborhoods.   
 
The IHRC Framework identifies 12 areas in which policy development is urgently 
needed in order to guide the implementation of the safe return approach.  These are 
presented in Annex 1 of this Assessment.  The difficulty is that the relevant GOH 
ministries and other institutions do not have the experience and capabilities needed to 
formulate the necessary policy guidance.  So far, only the Ministry of Public Works has 
drafted any guidance at all: e.g. ―Guide Pratique de Reparation des Petits Baitiments en 
Haiti‖ (Practical Guide to the Repair of Small Buildings in Haiti).  The GOH ministries 
and institutions are going to need external assistance to prepare their draft policy 
guidance for approval.  This is an important gap to be filled by the donor community.   
 
As essential policies and guidance are being established, the efforts of a wide range of 
shelter sector actors need to be coordinated over a variety of issues.  The manner in 
which the safe return approach is implemented in different neighborhoods by different 
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organizations needs to be standardized for the sake of equity and economy.  Among all 
of the organizations involved in supporting safe return, there is a universal recognition of 
the need for more coordination of effort, a standardization of approach, and an 
agreement on priorities.  This is widely seen to be the mandate of the IHRC Housing 
and Neighborhoods Team, and their efforts to date have been greatly appreciated; 
particularly the formulation of the Framework.  However, the IHRC Housing and 
Neighborhoods Team is not adequately staffed to handle the growing coordination 
agenda implicit in the Framework.   
 
The IHRC needs to have a more robust organizational structure for its work on the 
shelter recovery process, and particularly the safe return approach.  A full-fledged 
shelter sector technical group within the IHRC needs to be staffed up as soon as 
possible.  While some key staff can bring an international perspective to the work, the 
bulk of the staff needs to be Haitian.  International experts will need to mentor their 
Haitian colleagues so that they are prepared to operate on their own as foreign 
assistance winds down.  An organization structure that lays out the essential functions 
of the technical group is presented in the diagram below.19   
 
Diagram 1: Proposed IHRC Housing and Neighborhoods Technical Group. 

 

 

                                            
19 The current head of the IHRC Housing & Neighborhoods Team has proposed this 
structure. 
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The sooner that the IHRC is staffed to meet its responsibilities for coordination of 
projects and programs supporting the safe return approach, the sooner displaced 
families will be back in permanent shelter in their original neighborhood. 
 
While USAID has only limited bi-lateral resources available for support of the safe return 
approach, it is important to maximize the impact of these funds through active policy 
dialogue with the GOH, key donors, and other organizations.  International experience 
points to several topics on which USAID should focus their attention.   
 

 Participatory Community Planning.  The neighborhood enumeration process will 
initially engage the households and community leaders in shelter recovery by 
having them identify who lived where as either renters or owners.  The IOM 
census of affected households will also contribute essential data.  In addition to 
the need to create a central registry of neighborhood enumeration data, building 
on that community engagement by expanding it to Community Planning is an 
important next step.  USAID can facilitate Community Planning as part of the 
program component (No.3) focused on government capacity building & policy 
reform, and by working with other donors and NGOs to agree on a core 
Community Planning methodology that will be applied across all assisted 
neighborhoods. 
 

 Affordable Standards.  There is already GOH pressure on some donors to 
provide unrealistically high standards for infrastructure, plot sizes, and core 
housing units in new settlements.  In order to achieve the results planned within 
the available budget for the new settlements component of its program, USAID 
will need to join with other donors implementing similar projects (such as the IDB) 
to agree on standard practices that assure equity for beneficiaries across 
projects and efficient use of resources in each project.  While the goal is to build 
back better, it is important to recognize the tradeoff between building at high 
standards for very few households and using safe but lower standards to assist a 
greater number of households.   

 

 Household Responsibility for Housing.  Haitian households will do a better job of 
providing housing for themselves at reasonable cost than can be done by any 
government agency, donor, or NGO.  USAID should encourage donors and 
NGOs to concentrate their resources on providing the collective goods such as 
planning, community facilities, and infrastructure which households cannot 
provide for themselves directly.  Technical and financial assistance to 
households for repair, reconstruction, and improvement of housing units can then 
facilitate shelter recovery rather than provide finished units.       

 
Recommendations: 

 
1) To the maximum extent possible, USAID should fund the development of essential 

guidelines and plans identified in the IHRC ―Neighborhood Return and Housing 
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Reconstruction Framework‖.  There are at least 12 essential guidelines and plans 
that need to be prepared as soon as possible in order to enable funds from USAID 
as well as other donors and NGOs to be utilized effectively and quickly.  Some of 
these are already being prepared.  IHRC Housing and Neighborhoods section can 
identify where gaps remain.  USAID technical assistance will have great impact 
when applied to closing these remaining gaps.   
 

2) USAID, in collaboration with other donors, should provide additional staff to the 
IHRC Housing and Neighborhoods Section to enable it to coordinate the full range of 
safe return programs being implemented by all types of donors and NGOs.  In 
addition to coordinating development of policy and guidelines for the shelter 
recovery process; the IHRC needs staff to coordinate the application of financial 
resources to shelter recovery; negotiate agreements with donors and project 
sponsors on common practices, methodologies, and standards; and coordinate the 
overall reconstruction process with the timely closure of camps.  USAID should work 
with the IHRC to define its immediate staffing needs, and provide as much funding 
as possible toward meeting those needs. 

 
3) USAID should use policy dialog to promote agreement among all parties on 

participatory community planning, affordable standards, and household responsibility 
for housing.  Working with other donors and the NGO community, USAID should 
influence the GOH approach to shelter recovery to incorporate citizen participation 
and efficient use of financial resources.   

 
4) USAID should strongly advocate with the GOH for a central registry of neighborhood 

enumeration data and IOM census data to be established as soon as possible.  With 
multiple organizations engaged in enumeration and census taking there is a need to 
make the complete set of core data available to the GOH, IHRC, donors and NGOs 
so that assistance programs can be adequately coordinated.  This central registry 
could be housed in the National Center for Geospatial Information (CNIGS) if they 
received the necessary support to implement the registry. 

 
 
II. BROADER STRATEGIC ISSUES: 
  

A. Dealing with People that Lived in Hazardous Locations. 
 
Most of Haiti’s informal settlements were built in hazardous locations before the 
earthquake (see before & after photos of the same settlement below).  As in many other 
countries, the urban poor can only afford housing on the most marginal land in the city.  
As a result, one finds densely populated informal settlements in and around Port-au-
Prince stretching into flood prone areas and on unstable land that is subject to 
landslides in extreme weather or that is dangerous during seismic events.   
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Photos of Canape Vert settlement before & after: Katia Novet Saint-Lot 
 
Constructing protective barriers, terraces, or retaining walls can mitigate some hazards.  
However, the sheer extent of the informal settlements in Port-au-Prince means that a 
significant number of buildings where people were housed are on land where life-
threatening hazards cannot be adequately mitigated.  Everything possible needs to be 
done to discourage households from returning to unsafe locations.  Because of the 
physical and psychological trauma people experienced as a result of the earthquake, 
households are now more sensitive to hazardous locations and less likely to return to 
them if they are aware of the dangers.  So, the sooner unsafe locations can be identified 
and the former residents informed, the less likely it is that households will be tempted to 
repair or rebuild in those areas. 
 
A high priority needs to be placed on identifying households that formerly lived in 
locations where unmitigated hazards make safe return impossible.  A combination of 
neighborhood enumeration and risk mapping can identify the households that are going 
to be permanently displaced from their original neighborhoods.  It is these households 
that need to be offered a viable alternative to returning to their former housing as soon 
as possible.  This is where appropriately located USAID new settlements could play a 
crucial role in the shelter recovery process.   
 

Recommendations: 
 
1) USAID should expand its assistance for neighborhood enumeration to include 

concurrent risk mapping in the same communities.  Dealing with tenure security 
through neighborhood enumeration has to take into account whether a particular 
building site involves risks to future residents, and whether those risks can be 
mitigated sufficiently to allow safe return.  Adding risk mapping and mitigation 
specialists to the community enumeration teams will speed up the identification of 
families that will be permanently displaced from their former neighborhoods.   

 
2) USAID should engage the managers of the Haiti Reconstruction Fund on ways to 

accelerate the use of some of the USAID contribution toward risk mapping and 
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mitigation activities.  Using HRF funds to support the simultaneous implementation 
of neighborhood enumeration and risk mapping in areas beyond those served by the 
USAID bi-lateral program will accelerate the risk mitigation process.  The sooner that 
risk mapping and mitigation cover more communities, the sooner an orderly process 
of safe return can be implemented. 

 
3) To the extent possible, USAID should offer IOM registered households the option to 

relocate to a USAID new settlement when they are displaced from their original 
neighborhoods due to unmitigated risks at their building site.  Registered families 
that are unable to safely return to their original neighborhoods should be selected as 
beneficiaries for the USAID new settlements and offered a plot and assistance for 
building a house in the settlement of their preference.   

  
 

B. Institutional Arrangements for Implementing Shelter Recovery. 
 
A functioning GOH institutional structure for implementing the shelter recovery process 
is almost entirely missing in Haiti.  Responsibilities for various pieces of the process are 
spread across a variety of Ministries and agencies, but there is no Ministry responsible 
specifically for housing and community development.  As a result, there is no Minister in 
the current government cabinet who sees it as his or her political responsibility to plan, 
promote and coordinate the shelter recovery process.  No Minister, no ministry, no 
policies, no professional staff within a lead organization with a shelter recovery 
mandate; this is a recipe for the kind of governmental paralysis which has plagued the 
shelter sector in Haiti.   
 
The lack of clear GOH leadership on the shelter sector recovery process is one of the 
principal reasons why the work of donors and NGOs has been significantly delayed.  
The recently established Inter-ministerial Commission for Housing, led by the Minister of 
Social Affairs, is not an adequate substitute for a line ministry with a clear mandate and 
direct responsibility for governmental leadership in the shelter sector.  In other countries 
that have suffered a major natural disaster, the Ministry of Housing (whatever name it 
may carry) has been at the forefront of the shelter recovery process establishing 
policies, programs, and budgets to promote shelter recovery within weeks or a few 
months of the disaster.  In those other countries, the government was able to speak with 
one voice about their vision, their needs, and the specific ways that donors and NGOs 
could best contribute to the shelter recovery process.   
 
The only Haitian institution that currently has a clear mandate to work on the shelter 
recovery process is the IHRC.  However, the IHRC is only a temporary organization due 
to terminate in October 2011, and it is not an integral part of the GOH.   Furthermore (as 
explained previously), the current IHRC Housing and Neighborhoods Team is 
inadequately staffed to perform the variety of functions that are essential to coordinating 
the many other organizations working in the shelter sector (see diagram on page 32).  
As a temporary organization outside the GOH, the IHRC is not in a position to 
independently establish policies, programs, and budgets.  At most, it can advise the 
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GOH, donors and NGOs on how to coordinate their efforts, but even this is complicated 
by the lack of policy guidance coming from the GOH. 
 
To accelerate the shelter recovery process, Haiti needs to establish a Ministry of 
Housing and Community Development as soon as possible.  Creation of a Ministry 
responsible for housing was one of the recommendations of Haiti’s Administrative 
Reform Commission in 2002; though the recommendation has never been 
implemented.  While this may not be on the agenda of the outgoing government, it is 
important to get the new government to act on this subject.  USAID and the other bi-
lateral and multi-lateral institutions providing assistance to the shelter sector should 
develop a common position on the creation of a Ministry and advocate it forcefully with 
the new president-elect once that person has been elected.  The president-elect will be 
deciding on cabinet appointments soon after the election is completed.  That would be 
the best moment to create a new cabinet position with a clear mandate over the shelter 
sector.    
 
Development of the new Ministry should start with training in policy analysis and 
formulation for a high-level policy staff reporting directly to the Minister.  This would 
enable the Minister to assert control over shelter sector policies quickly, and end the 
current leadership vacuum.  USAID technical assistance in national policy development 
(as outlined previously) could be focused on the new Ministry.  This would help 
establish the policies and guidance documents called for in the IHRC Framework.   
 
Given its central role in the shelter recovery process, the IHRC Housing and 
Neighborhoods Team needs to be staffed with additional Haitian and international 
shelter sector expertise immediately.  As explained previously, adequate staffing is 
essential to IHRC successfully coordinating the myriad of actors and activities in the 
shelter sector.  In addition, the Housing and Neighborhoods staff could become a key 
component of a future Ministry of Housing and Community Development once the IHRC 
is disbanded.  Thus the simultaneous development of IHRC and the new Ministry would 
be mutually reinforcing.   
 
At the same time, there is a need to build institutional capacity at the level of local 
government.  Municipal governments do not currently have the capacity or know-how to 
contribute positively to the shelter recovery process.  Given the limited USAID 
resources programmed for local government, a carefully focused program of technical 
assistance and training for municipal officials related to organizing participatory 
community planning and facilitating the safe return of households to their original 
neighborhoods would enable local government leaders to play an important role in the 
shelter recovery process.  These are not the only functions that local government needs 
to perform better, but a broader program of local government capacity building would 
require far more resources than those allocated under the current USAID assistance 
plan.  
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Recommendations: 
 

1) In partnership with other donors, USAID capacity building assistance to the GOH 
should be focused on creating a high-level housing policy staff, and USAID 
should immediately engage with major donors to negotiate the establishment of a 
Ministry of Housing and Community Development with the Haitian President-
elect.  Training programs in housing policy analysis and formulation are needed 
as soon a high-level Haitian policy staff can be assembled. National level Haitian 
political leadership is essential, but currently there is no cabinet level political 
leader with clear responsibility for the success of the shelter recovery process.  
Continuing without a Minister of Housing will continue the inadequate pace of the 
shelter sector recovery process. 

 
2) USAID should negotiate for IHRC Housing and Neighborhood staff to be shifted 

to a Disaster Recovery Division in a future Ministry of Housing and Community 
Development when the IHRC is disbanded.  Rapidly expand the staff of the IHRC 
Housing and Neighborhoods Section so that it can manage the functions that are 
essential to the shelter recovery process.  

 
3) USAID should focus capacity building assistance to municipal governments on 

the subjects of participatory community planning and facilitation of safe return to 
quake affected neighborhoods.  Assistance to local government can have a 
positive impact on the ability of municipal officials to facilitate safe return in their 
jurisdictions. 

 
 

C. GOH Communication with the Public about Shelter Reconstruction. 
 
By the end of 2010, the GOH had yet to present a coherent plan and coordinated 
program for shelter sector recovery.  The GOH had not even communicated a vision for 
recovery to the millions of people affected by the disaster.  International experience with 
urban disasters demonstrates that the vision, plans, and goals – as well as the process 
for getting there — has to be communicated to residents and business owners so that 
they can take individual decisions to relocate and/or rebuild.    
 
In Kobe, Japan, the Hyogo Prefecture announced its strategic vision for the city three 
months after the earthquake, followed by a specific plan several months after that. This 
provided residents with a focus on the future and demonstrated the readiness and 
resolve of the government to ―build back better.‖  This strategic vision guided all 
subsequent planning and reconstruction efforts over the next decade.  
 
New Orleans after Hurricane Katrina is a contrary example. There, competing visions 
slowed down the process of recovery and confused residents, the business community 
and developers. The various overlapping efforts became known as ―plandemonium.‖ 
Initially, debate centered on the issue of whether to shrink the city back to its original 
pre-levee footprint. Scores of grass-roots neighborhood associations, civic groups, and 
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homeowners associations sprouted up across the city, mostly in opposition. Several 
other citywide planning efforts went back to the drawing boards in response.  
Eventually, an international expert was called in to fashion the various alternative 
schemes into a cohesive plan.  As recovery efforts bogged down, even engaged 
citizens grew cynical, not because of lack of commitment but because, as a UN report 
put it, ―too many uncoordinated efforts and competing meetings chased too few tangible 
resources for honest-to-goodness problem solving.‖20 Ultimately, the city designated a 
series of ―target zones‖ for commercial and residential development. 
 
In addition to this broader understanding of how recovery will progress, households 
need to understand the options available to them personally.  A contributing factor to 
peoples’ reluctance to leave the camps is the circulation of rumors that those who stay 
may be offered a house. Thus, it is not only lack of information, but misinformation that 
is delaying recovery for households. The GOH needs to be supported in its effort to 
develop assistance packages and to communicate the options available to residents.  
 
Access to information appears to be relatively good in the sense that the strong 
community cohesion that existed prior to the earthquake is still largely intact. In various 
neighborhoods and in the camps, resident spokespersons can represent residents’ 
concerns and convey information – as long as they are provided with frequent updates.  
Other methods also could be used. For example, the Aceh Emergency Radio Network 
was formed soon after the December 2004 tsunami to respond to the community’s 
information and communication needs. The network of stations was community-run and, 
in addition to providing information and updates, featured interactive talk shows about 
health and other topics.21  
 

Recommendations: 
 

1)  USAID should assist the GOH to professionally and programmatically communicate 
their longer-term vision for rebuilding, and the immediate process for achieving it.  
USAID can support more useful communications about the shelter recovery process by 
helping the GOH to establish a focal point for housing policy development, and building 
a communications program within it. 
 
2)  USAID might help fund communications outlets – radio, print, newspapers – as a 
relatively low-cost way to ensure that residents stay informed about the packages of 
assistance being developed and the options available to their families and communities. 
 
 
 
 

                                            
20 UN, The Challenges of Sudden Natural Disaster for Land Administration and 
Management: The Case of Hurricane Katrina in New Orleans, draft report. 
21 Development Communication Sourcebook: Broadening the Boundaries of 
Communication, Paolo Mefalopulos, World Bank, 2008 [p.191]. 
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D. Participatory Planning & Implementation of Shelter Reconstruction. 
 
As discussed previously under USAID Assistance for Safe Return to Communities in 
Port-au-Prince, several important activities need to engage current and former 
neighborhood residents simultaneously. The first is neighborhood enumeration to 
determine who lived where and where are they now. The second is risk mapping to 
determine what measures can be taken either to mitigate risks or to identify some areas 
as unsuitable for habitation. The third is a process of community planning – in which 
residents themselves are primary participants – to design appropriate housing solutions 
and address community needs such as access roads, schools, clinics, and areas for 
economic activities.    
 
Neighborhood Enumeration: 
 
The neighborhood enumeration process has begun in and around several 
neighborhoods and the camps where former residents fled after the earthquake.  By the 
end of December 2010, six NGOs were carrying out enumeration surveys, with 
coverage expected to reach 28,000 in early 2011.  USAID was instrumental in getting 
the NGO community to adopt a standard set of questions that will be used to collect the 
core information about each household (see Annex 2).  Many neighborhoods still 
possess some semblance of a resident’s association (community based organizations – 
CBOs) even if on an informal basis.  There are recognized community leaders living 
among their neighbors in the camps.  Making use of CBOs and their leaders in the 
enumeration process can reactivate and strengthen the sense of community that 
existed before the earthquake.   
 
It can be expected that the neighborhood enumeration process will also uncover 
conflicting claims on land and buildings.  As part of the process of recognizing ―who 
lived where,‖ the results of the enumeration need to be backed up by a process of 
community adjudication in which residents’ occupancy prior to the earthquake are 
recognized and acknowledged by neighbors and others in the community.  This was 
implemented in Indonesia, for example, after the 2004 tsunami, when residents, citizen 
groups and NGOs actively participated with officials in the National Land Agency (BPN), 
in community land mapping efforts and also community adjudication of land claims.   
 
A UN case study of an earlier Indonesian earthquake suggests that had community land 
mapping efforts not provided some certainty of ownership, reconstruction of housing 
would have been substantially delayed.22  Very few house providers decided to wait for 
the issue of land title certificates before commencing the rebuilding of houses.  Although 
– in contrast to Haiti – there was a more formal titling system in place in Indonesia, its 
post-disaster experience still serves as an example of how community adjudication can 
move residents more quickly along the road to recovery.  Proceeding in this way will 

                                            
22 United Nations, ―Post Disaster Land Issues: Case Study of the 2001 Earthquake in 
Indonesia‖, preliminary draft. 
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recognize the needs of residents more quickly and allow them access to various 
programs and packages for assistance offered as part of the recovery effort. 
 
The difficulty in Haiti is that there is not a well functioning process for registering and 
enforcing property ownership on which to build.  Resolving issues of tenure (whether 
freehold or leasehold) and making the decisions enforceable and secure will require 
innovations and creative thinking within the current Haitian legal framework.   
 
Risk Mapping & Mitigation: 
 
Among the pieces of information that will be collected during the neighborhood 
enumeration process are information on the vulnerability of peoples’ former houses to 
disasters such as hurricanes, floods and fires.  This will provide a starting place for 
identifying houses or sites that may not be safe for returning residents.  Organizing 
technical reviews of potentially unsafe locations also needs to involve community 
members and local government in determining the options (if any) for reducing risks to 
acceptable levels.  Ideally, the teams conducting neighborhood enumeration should 
include engineers or engineering assistants who can identify and explain risk mitigation 
options and help community leaders and local government officials determine which 
houses and sites should not be reoccupied.    
 
Designating certain areas as unsafe for development is not a simple task.  Locations 
cannot be easily categorized as ―dangerous‖ or ―safe‖.  There are many ―gray‖ areas.  
For instance, safe structures can be built on hillsides with the right design and 
construction.  However it is also the case that some areas (flood plains, hillsides prone 
to landslides or rockslides) clearly are not safe.  The government must map flood plains, 
landslide zones and fault lines, disclose them and decide after consulting the public 
which areas are unsuited for buildings.  In addition, affordable land in safer locations 
must be made available – along with adequate and reliable transport – in order to 
forestall re-building of informal settlements on risk prone sites. 
 
It should also be recognized that households will return to or invade unsafe, hazardous 
areas if they are not presented with a viable alternative.  Packages of assistance – in 
this case, priority for resettlement – should be available to relocate households to safer 
areas.  The GOH and donors need to refrain from offering assistance to households to 
remain in unmitigated hazard areas – even in the face of political pressure to do so. 
 
Some experts have advocated a strong building code as the way to prevent deaths from 
future disasters. This seems reasonable since many badly constructed buildings 
collapsed in the earthquake.  However, Haiti did not have a system of building codes 
and enforcement prior to the earthquake even though it was part of a Caribbean-wide 
effort to develop one.  There is not a tradition, nor is there any capacity, to enforce the 
application of building codes in Haiti.  Using scarce technical assistance resources to 
develop building codes that have virtually no chance of being enforced does not make 
sense.  More appropriately, a series of guidelines for engineered and non-engineered 
repair and construction is now under development by the Ministry of Public Works.   
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However publication of the Ministry’s guidelines will not be sufficient to prevent the 
collapse of buildings in the future. Training in construction methods and incentives (e.g. 
linking a household’s financial support to compliance) will be necessary to convince 
residents to build to the guidelines.  Engaging the community itself in identifying ways to 
promote safer building will help to identify factors that need to be addressed.  For 
example, International experience shows that lack of tenure security is certainly one of 
those factors.  A joint UN-World Bank report noted that ―owners with insecure rights do 
not build safe structures regardless of building codes.‖ 23  
 
Participatory Planning & Implementation:     
 
Most of the neighborhoods heavily damaged by the earthquake were informal 
settlements that developed without prior planning.  Many of the houses most heavily 
damaged were poorly designed or badly constructed to withstand the shock of the 
earthquake.  In the absence of an effective government able to guide neighborhood 
development through planning and infrastructure provision or enforce safe construction 
practices through permits and inspections, people have had to take matters into their 
own hands.  The shelter recovery process will (and should) continue to be driven 
primarily by the actions of individual households, but with appropriate external 
assistance the process can produce a better result than before.  The key is to engage 
and guide the energy of the neighborhood residents, rather than to try to impose 
solutions upon them.  Fortunately, the USAID supported efforts underway to upgrade 
and rehabilitate selected pilot neighborhoods are generally following a participatory 
planning approach.  International experience shows that the same approach needs to 
be extended to the development of new settlements for displaced households.   
 
An assessment of reconstruction efforts in Sri Lanka post-tsunami compared and 
contrasted an Owner-Driven Program (ODP) in which beneficiaries played a key role in 
redeveloping their communities and rebuilding their homes with that of a Donor Assisted 
Program (DAP) that relied on the use of centrally-funded contractors to design and build 
large-scale developments.  It concluded that the ODP produced more houses, more 
quickly, of better construction quality, and at less cost.  Space standards were generally 
better, and the community designs, layouts, and locations were more acceptable to 
beneficiaries. Infrastructure, services, and amenities were more readily provided to ODP 
sites.  Far more than the ODP, the DAP fostered a culture of dependency among 
beneficiaries, arising from long periods in transitional shelters, often away from both 
original and final places of abode, with no active role for beneficiaries to play in the 
development of their own futures.24   
 

                                            
23 United Nations – World Bank, ―Un-Natural Disasters: The Economics of Reducing 
Death and Destruction‖, joint UN-World Bank Assessment. (2009) 
 
24 Lyons, Michal (2009) Building Back Better: The Large-Scale Impact of Small-Scale 
Approaches to Reconstruction in World Development Vol. 37, No. 2, pp.385-398 
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Similarly, an analysis of five approaches to earthquake housing reconstruction in 
Gujarat, examined in detail the workings, financing, product, and satisfaction levels with 
a range of owner-driven approaches, which differed in levels and nature of participation 
by beneficiaries, NGOs, the government, and the private sector.  The findings clearly 
demonstrate that, despite the differences among programs, residents who managed 
their own reconstruction process were much more satisfied with the design and 
construction quality of their housing than in the contractor driven programs. 25 
 

Recommendations: 
 
1) USAID should balance swift reconstruction against the needs of residents.  By 

including residents as much as possible, in the process of locating and designing the 
homes they are expected to occupy, they are more likely to be satisfied with the 
outcome. 
 

2) USAID should encourage neighborhood upgrading projects to engage community 
leaders and residents in the enumeration, risk assessment, and community planning 
process.  Residents have a more detailed understanding of each household’s tenure 
and risk situation in the pre-disaster neighborhood than any outside organization 
can.  Residents and community leaders who are actively engaged in redevelopment 
of their neighborhood are better able than outside experts to prioritize and locate 
sites for community facilities.   

 
3) USAID new settlement projects should provide the flexibility to allow displaced 

households to design their own houses within the limits of a per unit budget and safe 
construction standards.  Households are better equipped to make tradeoffs of space, 
amenities and layout than people who will never live in the units themselves.   
 
 

III. ISSUES RELATED TO CRITICAL ASPECTS OF THE SHELTER RECOVERY 
PROCESS. 
 

A. Rubble Removal. 
 
USAID has been a leader in the donor community on the issue of rubble removal.  It 
appears that the USG has contributed more than any other government to the cost of 
clearing rubble.  Despite this substantial effort, much remains to be done.  Only a small 
percentage of the rubble has been removed.  Only a few neighborhoods are mostly 
rubble free.  Besides USAID, there are hardly any organizations that are removing 
debris on a large scale.  As a result, rubble remains a serious impediment to the shelter 
recovery process.     
 
By the end of 2010, there is still no full assessment of how much rubble will have to be 
removed so effective planning is difficult and, there is no reliable tracking mechanism in 

                                            
25 Ibid. 
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place to adequately monitor progress being made. There have been several estimates 
of the amount of rubble caused by the earthquake.  At the end of December 2010, the 
best estimate is that after having removed 2 million cubic meters of rubble there are 8 
million cubic meters remaining to be removed (and funding committed to that objective 
is only sufficient to remove another 2 million cubic meters).  Rubble on private land has 
resulted in many households (especially households that were previously renting) 
remaining in the camps while their former housing units await repair or reconstruction. 
 
The challenge of rubble removal is of such complexity and magnitude that it demands 
an overall strategy.  Such a strategy should include a variety of rubble removal methods 
based on their effectiveness in a given geographical area rather than a blanket 
methodology for the whole country.  Yet, according to the IHRC, many key policy 
decisions about rubble removal have not been made.  There are many fragmented 
rubble removal efforts underway.  Supplementing the effort of the GOH on rubble 
removal, various NGOs, bi-lateral and multilateral actors have implemented activities on 
specific streets or neighborhoods.  Given the multiplicity of actors, there is a need for all 
organizations removing rubble to provide periodic reports on progress to create a global 
view of on-going efforts. 
 
The IHRC also urges that a global strategy address how rubble will be disposed and/or 
recycled. Currently, uncontrolled dumping is the norm, and there are too few disposal 
sites. The IHRC sees an immediate need for improved disposal site management based 
on best practices for site operation, enforcement mechanisms and income generation 
opportunities through recycling when possible. 
 
Like so many other aspects of the shelter recovery process, the rubble removal effort 
has moved ahead with minimal comprehensive planning, coordination of organizations 
& activities, or effective leadership from the GOH.  The IHRC Framework paper makes 
a good case for the development of an ―Integrated Rubble Management Plan‖ by the 
Ministry of Public Works.  The plan needs to cover: policies/legal requirements; removal 
schedules by neighborhood; environmental damage mitigation methods; and citizen 
participation mechanisms.  To accelerate the development of this plan USAID should 
provide assistance to the Ministry of Public Works as soon as possible.   
 
In addition, USAID should continue to advocate with the managers of the Haiti 
Reconstruction Fund to devote a major portion of the resources contributed by the USG 
to continued rubble removal.  It is already clear that more donors’ funding is going to be 
required, and in the context of an integrated pan, the resources would be well spent. 

 
Recommendations: 

 
1) USAID should assist the Ministry of Public Works with funding for the development 

of an ―Integrated Rubble Management Plan‖.  Currently, there is no comprehensive 
plan for dealing with the remaining rubble that is found primarily on private property.  
Households need to understand what their rights and responsibilities are, and how 
the government plans to facilitate rubble removal and reuse.  Efforts by NGOs and 
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other donor organizations need to be better coordinated and monitored so that 
overall rubble removal progress can be tracked.   

 
2) USAID should advocate with the managers of the Haiti Reconstruction Fund to 

devote a major portion of the resources contributed by the USG to continued rubble 
removal.  Rubble remains one of the most serious roadblocks to shelter sector 
recovery.  HRF resources could be used strategically to support the rapid 
implementation of an Integrated Rubble Management Plan once it has been 
developed.  Other donors should also be encouraged to contribute to this effort. 

 
 

B. Secure Tenure. 
 
With neighborhood enumeration getting underway the first important step toward 
providing displaced households with secure tenure is being taken.  Improving the tenure 
security for both house owners and renters compared to their pre-earthquake situation 
should be an important focus of neighborhood upgrading activities.  International 
experience has clearly established that households with secure tenure (regardless of 
whether it is ownership or rental) will invest in improving their own housing unit.  In the 
Haiti context, secure tenure is crucial to accelerating the repair and reconstruction of 
yellow and red houses.    
 
Based on international experience, there are immediate steps that can be taken to 
improve tenure security in Haiti’s informal settlements so heavily damaged by the 
earthquake.  In Indonesia after the 2001 earthquake, for example, attention focused first 
on the production of improvised maps created with the assistance of surviving residents.  
Provisional land titles provided assurance of secure tenure until proper titles could be 
issued.  As mentioned previously, had this community land mapping effort not provided 
some certainty of ownership, reconstruction of housing would have been substantially 
delayed.  Very few house providers decided to wait for the issue of land title certificates 
before commencing the rebuilding of houses. 26 
 
It is important to keep in mind that formal land ownership titling, as such, does not exist 
in Haiti.  Instead, the system relies on notaries who do some minimal checking of 
ownership but this kind of proof of ownership generally does not provide sufficient 
security against contested claims.  In this context, introducing a title/ownership form of 
tenure security for residents of informal settlements – who had little in the way of 
security prior to the earthquake – will be extremely challenging.  An emerging 
consensus among international land experts is that secure tenure should be thought of 
as a means to an end, rather than an end in itself.  The experience in other countries 
shows that, for most low-income households, any form of tenure that protects them from 
forced evictions and legitimizes them as citizens will invariably be sufficient to 

                                            
26 United Nations, ―Post Disaster Land Issues: Case Study of the 2001 Earthquake in 
Indonesia‖, preliminary draft. 
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encourage them to invest what savings they have in improving their homes and local 
environments.  When people are able to obtain public services irrespective of their form 
of land/housing tenure, settlements improve through individual and collective action as 
soon as people can afford it. 27 
 
Adoption of some recent incremental approaches may help Haiti make progress on 
property rights issues.  Incremental tenure instruments such as certificates of use or 
registration of occupancy have helped residents in such diverse places as Trinidad, 
India, and Botswana obtain adequate security to invest, as well as qualify for public 
water and sanitation services.  Even a basic step such as establishing numbered house 
addresses – as has been done in more than 50 African cities – may provide greater 
security for residents and provide a basis for delivering postal services, infrastructure, 
vaccinations and other services. 
 
In Botswana, for example, a ―Certificate of Rights‖ (COR) grants rights to the use of a 
parcel of land in perpetuity. The COR-holder has a right to develop and use the land but 
the ultimate owner is the state.  Based on the COR the government has provided 
services and loans to help residents build and improve housing. The conditions of the 
COR are spelled out in the grant deed which is a simple two-page document give to the 
resident by the municipality.  For their part, COR-holders agree to pay a monthly service 
charge.  As long as the service charge is paid, the household can feel secure.  It also is 
possible to convert the COR to a longer-term form of tenure (the equivalent of a 99-year 
lease).  Private financial institutions view the CORs as temporary and will not lend on 
that basis but they will lend if the resident upgrades to a lease.28 
 
Another incremental tenure improvement mechanism, established in Trinidad and 
Tobago under 1998 legislation, is that of ―Certificates of Comfort‖. The certificates do 
not create a personal interest in the land but do grant protection from eviction.  The 
certificates are granted based on the sworn testimony of the squatter plus the testimony 
of two other persons – who have to be non-relatives and able to attest that the squatter 
occupied the dwelling prior to a specific date.  Holders of certificates were later eligible 
to apply for leases of 199 years as part of a land regularization program.29 
 
A Community Land Trust (CLT), although not widespread in the developing world, offers 
an innovative means of providing secure land tenure.  A CLT is a private non-profit 
corporation created to acquire and hold land for the benefit of a community and provide 
secure affordable access to land and housing for community residents.  The CLT results 
from a division of ownership – households own the residential buildings and 
improvements on the land while the CLT owns the parcel of land which those buildings 
and improvements occupy.  Under this approach, land is owned by a CLT (which is 
usually governed by the community) and then leased to community members who 

                                            
27 Geoffrey Payne (ed.) ITDG: London, UK, ―Land, Rights and Innovation: Improving 
Tenure Security for the Urban Poor‖, 2002. 
28Saad S. Yahya in Payne, ibid. ―The Certificates of Rights Story in Botswana,‖  
29 Republic of Trinidad and Tobago Act No. 25 of 1998.  
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purchase homes built on CLT land.  Because households need to purchase only the 
building and not the land (often the most costly component of shelter) a CLT home is 
more affordable.  An important feature of most CLTs is that when a household wishes to 
sell their house the corporation has the first right of repurchase for the house at a price 
established by a resale formula written into the ground lease.  In this way, the CLT 
maintains control over the resale of houses to keep them affordable for future residents.  
CLTs also place community residents in charge, organizing and implementing 
improvements for their own housing circumstances and for the benefit of their 
neighborhoods.   
 
An example of community land ownership, similar to a CLT, is the Maria Auxiliadora 
Community, located near Cochabamba City in Bolivia.  It was established by a group of 
homeless, female-headed households who built homes for more than 250 low-income 
families. Households can buy into the community with an initial payment of US$10 and 
make minimum monthly payments of US$10.  Absentee ownership and renting out of 
land or dwellings are not allowed.  Households that have become members of the 
community must either build their house or withdraw from the community and be 
reimbursed for the land.  While there is no resale formula, plots change hands at the 
initial price of the plot plus the value of the house. In this way, communal land 
ownership has kept the community affordable for low-income families. Almost half of the 
families in the community earn less than US$1 per day per capita and many work in the 
informal sector – an economic circumstance not unlike that in Haiti.   
 
Mutual help construction projects take place in the Maria Auxiliadora Community on 
Sundays with each household contributing a minimum of three to four hours per week.  
In addition to building individual homes, residents construct community amenities such 
as a playground, nursery, commercial projects and waste recycling facilities. Some 
infrastructure and community families have been funded through residents’ savings or 
from donations from NGOs.  Local government has shared some of the infrastructure 
costs.  With the cost of the plot of land ranging from US$600 to US$900 and housing 
from US$1,000 to US$10,000, and roughly US$180 for infrastructure, total costs per 
household range from US$1,800 to US$11,000. The combination of residents’ savings, 
microcredit, and a revolving loan fund ensures that the community does not have to rely 
heavily on external funding or government support. 
  
In Haiti, creation of a CLT may require changes in existing laws or the development of 
specific CLT legal structures to comply with existing laws.  For example, in some 
countries in sub-Saharan Africa, current law does not permit group ownership of 
property by condominiums or cooperatives.  While cooperative ownership of land is 
permitted in Haiti, it is important that Haitian law be reviewed and revised, if necessary, 
to accommodate the CLT form of ownership.  Another caveat is that, almost by 
definition, a CLT restrict individual property rights because there is co-ownership of the 
land.  Some people may find this objectionable.  However, it is the ability of the CLT to 
retain first buying rights and share in the seller’s profits that keeps housing affordable 
and funds community facilities and improvements for the benefit of the community. 
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While these examples of alternative tenure security mechanisms were not drawn 
specifically from a post-disaster situation such as Haiti’s, they provide useful lessons 
that can be adapted and implemented in the shelter recovery process. 
 

Recommendations: 
 
1) USAID should ensure that residents and groups that represent them are involved in 

the mapping of property boundaries and claims.  Close-knit neighborhoods in Haiti 
tend to know and acknowledge who lives where and has rights to what.  The GOH 
should be encouraged to accept and codify these claims and resolve any 
outstanding disputes. (See also the sections on Participatory Planning & 
Implementation of Shelter Reconstruction) This is one of the main ways to help 
people begin the process of rebuilding.  
 

2) USAID should advocate for the GOH to use alternative forms of tenure security 
depending upon the situation of residents.  At a minimum, residents should be free 
from the fear of sudden eviction.  They will have the assurance and stability to begin 
to invest incrementally in building and improving housing on their own.  Haiti should 
draw on the experiences and experts of other countries, for example experts from 
Trinidad and Tobago, to advise on the implementation of the Certificates of Comfort 
program or similar efforts implemented elsewhere. Haitian law may need to be 
revised to encompass new forms of tenure security. 
 

3) USAID should pilot the use of Community Land Trusts in their new settlement areas.  
CLTs have the potential to provide both tenure security and long-term affordability in 
a new settlement. The governance structure of CLTs deserves careful consideration 
and should ―reserve‖ seats at the table for women.  Board membership might best 
be divided among resident representatives, local officials, and members of the 
nearby community. This will ensure that the CLT will be recognized both as a 
legitimate representative of community residents and a useful conduit for local 
officials to provide outreach and service delivery to the community. 

 
 

C. Provision of Basic Infrastructure. 
 
Access to basic infrastructure in many affected areas was limited even before the 
earthquake.  The informal settlements that suffered some of the worst damage during 
the earthquake were already poorly served by water, sanitation, transportation and 
social infrastructure such as schools and health clinics.  An important part of the shelter 
sector recovery process is improving access to infrastructure in the neighborhoods 
where households can safely return, as well as in the new settlements where displaced 
households will relocate.     
 
The outbreak of cholera in Haiti makes it particularly crucial to improve access to clean 
water and adequate sanitation.  However, except in limited areas, the urban water 
distribution network does not have the capacity to adequately serve existing customers, 



 50 

let alone additional new customers.  Even in economically better off neighborhoods, 
households rely on private wells, storage tanks, or neighborhood networks for water 
supply.  Sewer networks cover very few urban areas, so at best people rely on septic 
systems.  
 

Table 2: Water & Sanitation: Key Statistics30  
(Prior to the earthquake in January 2010) 

 

 Urban Rural 

Population with access to 
improved drinking water  

53% 52% 

Population with access to 
improved sanitation 

42% 25% 

No city has a functioning sewage system 

Under five mortality as result 
of waterborne illness 

16% 

 
Since functioning, wide-area water and sewer networks are unlikely to be available in 
the foreseeable future, the shelter recovery process will have to rely on neighborhood 
level solutions.  For water, this can be a local network that links households in one 
settlement area to a local source of water (whether wells or storage reservoirs 
replenished by tankers and/or rainwater capture).  For sewerage, neighborhood 
sanitation systems can link multiple households to large septic tanks (easily accessible 
for pumping) through condominium sewers of the kind pioneered in the densely 
populated urban informal settlements of Brazil and Pakistan.  The neighborhood 
network options have a good chance of success in Haiti because many informal 
settlements have strong community based organizations that can help to plan and 
manage the systems.  USAID new settlement projects can build neighborhood 
networks, but the projects will also need to create community organizations to help 
manage and maintain the infrastructure as part of the household relocation process.   
 
Improving access to transportation is another element of infrastructure development that 
will be important for the shelter recovery process.  Transportation is essential for 

                                            
30 Government of Haiti, ―National Water and Sanitation Plan‖, 2008 
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peoples’ livelihoods.  In existing informal settlements where households will return, 
there is a need for more all-weather access roads so that tap-taps and other forms of 
public transport can enter the neighborhoods and reduce the residents’ commuting time 
and cost.  In the new settlements where displaced households will be relocated, the 
settlement sites need to be well connected to nearby streets or highways so that people 
can get to the places where they earn their living.   
 
Another immediate, critical issue is making serviced land available for housing and 
reconstruction.  Unused (of which there is very little), under-used and destroyed sites 
need to be identified and consolidated so that the land is available for new, more 
intensive development.  Several paths can be taken towards this goal. 
 
―Sites and services‖ projects – once a main form of assistance by international donors in 
the 1970s – are gaining some renewed interest, especially for post-disaster 
reconstruction.  It is a way to address the critical housing shortage that also is 
compatible with the dominant incremental construction patterns of the urban poor.  
Usually, these projects take place on large tracts of government-owned land – feasible 
in Haiti because the government has the power to condemn property for public use 
(although it will have to compensate owners in the process).   
 
Among the lessons learned from international experience, the GOH will need to engage 
in careful scrutiny of the proposed locations based on demand for services, access to 
jobs, transportation etc. They will also need to be careful to adopt infrastructure 
servicing standards and design densities which keep the plots affordable to the intended 
target group – starting, perhaps, with very basic ―core‖ units which could later be added 
to and expanded by residents themselves.   A further advantage of sites and services 
projects is that they can be coupled with housing microfinance/finance programs as well 
as programs to promote safer or greener low-cost technologies. 
 
Where large tracts of public land are not available, it may be possible to assemble land 
for redevelopment from multiple private-owners. One tool that should be given 
consideration where appropriate is land readjustment or land pooling (LP/R). Land 
Readjustment refers to the process of combining small land parcels into a larger land 
area for efficient subdivision and development.  Once improvements are made – usually 
in the form of infrastructure or public spaces –the reconfigured land is returned to the 
owners.  The plots that are re-distributed, although smaller, are significantly more 
valuable than the original plots. This approach has been extensively used in East Asia, 
in post-World War II Europe and elsewhere.  
 
LP/R also was implemented in the Indian state of Gujarat after the 2001 earthquake. 
For example, it was used quite effectively in the town of Bhuj to accelerate recovery 
within the walled city as new settlements were built in previously agricultural land 
outside the walls.  Gujarat’s advantage was that LP/R has a long history in the state, 
dating back to town planning schemes that were authorized in Bombay in 1915.  In the 
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last four decades, it has become the predominant urban expansion tool in the major 
cities in Gujarat.31   
 
A tradition of land pooling/readjustment is lacking in Haiti and this may well make its 
application in present circumstances very difficult.  The World Bank Urban Strategy 
notes that ―International experience suggests that the successful application of this tool 
requires a number of facilitating conditions including: a sound land market assessment; 
governing regulations; land tenure clarity; availability of credit and developer finance; a 
sound communications and consultation strategy; and public sector capacity.‖   While 
most of these elements are missing in the context of Haiti post-earthquake, it still may 
be possible to broker LP/R schemes.  For one thing, the GOH does have the authority 
to use the power of compulsory purchase against any minority holdout landowners if 
this becomes necessary. Also, with the assistance of the international donor community 
to help with the upfront financing for the infrastructure, there could be agreements put in 
place whereby private owners agree to help financially with maintenance and upkeep of 
services.  Finally, Haitian and international NGOs may be able to help draw up LP/R 
agreements among private landowners and the GOH. 
 
Land Sharing (LS) is another, similar mechanism for obtaining land and tenure security 
– although usually it involves one landowner (a private landowner or a public agency).  
LS can be used both for displaced residents who may already be squatting on the land 
and for obtaining land for additional residents to move into planned settlements.  LS is a 
negotiated settlement between the illegal occupants of a piece of land and the 
landowner.  The usual result is partition of the land with new services into two parts: one 
– usually the more valuable portion – is used by the landowner most often for 
commercial development and the other – a less valuable piece – is used by the illegal 
occupants for low-cost housing with secure tenure. An additional feature of LS is that it 
often promotes densification. Because most of the existing community is re-housed on a 
smaller portion of the land, the newly constructed units are of more compact design, but 
also are of improved quality and better serviced with infrastructure.  
  
Bangkok, Thailand was an early adopter of the LS principle for minimizing evictions and 
providing low-cost housing and a measure of tenure security to low-income residents, 
with the first five projects undertaken in the 1980s.  According to Angel and 
Boonyabancha, who studied the projects, the Thai culture for peaceful settlement of 
arguments, compromise and negotiation, and secure, incremental solutions played a 
role in the success of the concept.32  Here again the lack of a similar culture in Haiti is 
likely to be a limiting factor in the use of the LS mechanism.   
 

                                            
31 Edadan, Narayanan, R. Rajack, and A. Tiwari (2009) ―Post Disaster Planning and 
Urban Land Market Efficiency: The Case of Gujarat‖, Washington, DC: The World Bank. 
 
32 Shlomo Angel and Somsook Boonyabancha, ―Land Sharing as an Alternative to 
Eviction: The Bangkok Experience‖, in Third World Planning Review, May 1988 pp 107-
127. 
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In 2003, Cambodian authorities launched four pilot LS projects in the capital city of 
Phnom Penh.  The projects aimed to attract private development on lands occupied by 
slum dwellers, and to move the slum dwellers into new housing on-site using cross-
subsidies from commercial development.  The four land sharing projects appeared to 
represent an historic breakthrough for the urban poor in Phnom Penh who often were 
the target of frequent and sometimes violent evictions.  But, by early 2009 it became 
clear that, with only one partial exception, LS in Phnom Penh had failed.   
 
An analysis of these projects attributes this outcome to several issues, chief among 
them the fact that community organization and impartial third party intermediation were 
lacking. 33 Fragmentation of the slum populations was readily exploited by developers.  
One big divide was the distinction between those residents who were eligible in principle 
for new housing (house owners and those supporting the slum redevelopment plans) 
and those who were not (such as renters, opponents of the slum redevelopment plans 
and certain others).  Collective action and resistance by the resident communities was 
weak and diminished.  Compounding this was the fact that no external party (whether 
public authority or NGO) was able or willing to act as a consistent mediator between 
slum dwellers and private sector developers in shaping LS outcomes.  This should be 
less of a concern in Haiti where there is a tradition of strong neighborhood cohesion and 
numerous NGOs 
 

Recommendations: 
 

1) USAID should promote the design of water and sanitation services to function on a 
neighborhood network basis.  Water reservoirs or wells can supply the 
neighborhood.  Condominium sewers connected to communal septic tanks 
accessible to pump trucks can serve the neighborhood.    

 
2) USAID should assure that there are good road connections between the USAID new 

settlements and major highways or city streets.  Transportation connections for 
families moving to the new settlements will be critical to their ability to earn an 
income. 

 
3) In assembling land on which to provide services and resettle displaced residents, 

USAID should support the GOH in using a variety of approaches.  These include 
sites-and-services schemes for government owned land and land pooling and land 
sharing in the case of privately-owned land where the GOH might have to exercise 
the right of eminent domain and/or negotiate with land owners. 
 

4) USAID should support efforts by residents and their representatives to participate in 
and plan the design of housing, infrastructure and other elements of communities 
built on newly assembled land. The GOH should take advantage of the presence of 

                                            
33 Land Sharing in Phnom Penh and Bangkok: Lessons from Four Decades of 
Innovative Slum Redevelopment Projects in Two Southeast Asian ―Boom Towns‖ Paul 
Rabe, Univ. of Southern California, 2009  Available at: www.worldbank.org/urban 
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numerous NGOs in-country. With the help of Haitian NGOs and the international 
community the GOH should be able to organize residents and negotiate appropriate 
agreements. 

 
 

D. Provision of Housing Finance & Housing Microfinance. 
 
The volume of mortgage lending for housing in Haiti prior to the earthquake was 
insignificant.  According to a recent study, loans for housing amounted to about 8.4 
percent of the total lending portfolio of financial institutions. There are a number of 
reasons why mortgage lending has not taken root.  Even if a borrower starts out with a 
decent house as collateral, the surrounding area can easily be invaded by unplanned 
informal structures that erode the value of that house. According to the banks, credit risk 
is also very high given Haiti’s volatile political and economic conditions, and income 
flows can be highly unstable.34 

 
Table 3: Haiti's Banking Sector - Value of Loans for Housing 

December 2009, March 2010 and June 2010 
 

 

December 2009 March 2010 June 2010 

Change from 

December 2009 

HTG 000 US $ 000 HTG 000 US $ 000 HTG 000 US $ 000 

March  

2010 

June  

2010 

Sogebank 23,067 577 22,343 559 22,343 559 -3.1% -3.1% 

Unibank 639,406 15,985 594,775 14,869 564,042 14,101 -7.0% -11.8% 

BNC 495,480 12,387 459,728 11,493 454,274 11,357 -7.2% -8.3% 

Capital Bank 336,250 8,406 307,275 7,682 292,674 7,317 -8.6% -13.0% 

Sogebel 912,036 22,801 874,510 21,863 847,572 21,189 -4.1% -7.1% 

Scotiabank 636,063 15,902 497,973 12,449 596,744 14,919 -21.7% -6.2% 

Citibank 11,883 297 4,676 117 11,205 280 -60.6% -5.7% 

BUH 57,935 1,448 55,632 1,391 52,826 1,321 -4.0% -8.8% 

BPH 70,244 1,756 66,713 1,668 66,003 1,650 -5.0% -6.0% 

Total 3,182,365 79,559 2,883,625 72,091 2,907,684 72,692 -9.4% -8.6% 

SOURCE: Banque de la République d'Haïti (Compiled by Nathan Associates) 

 
The Nathan Associates report highlights the stiff terms and conditions on mortgage 
loans pre-earthquake. Rates of interest stood at nearly 21 percent (12 percent for dollar-
denominated loans) and required down payments amounted to 25 percent to 30 percent 
of final house value. Loan terms were for 20 to 25 years, but with a clause providing for 
loan renewal every three years. Banks also required borrowers to carry insurance on 
the value of the house to be financed and life insurance on the household’s primary 

                                            
34 Nathan Associates, ―Housing for Haiti’s Middle Class: Post-Earthquake Diagnosis and 
Strategy‖, September 2010. 
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breadwinner and spouse. Purchasers also had to pay a land transfer tax, a mortgage 
registration tax, and bank fees. Property taxes added still more to the annual cost of 
house ownership and financing. 
 
As a practical matter, it is difficult to extend mortgage credit to very poor people who 
lack regular employment – the situation for the majority of the population in Haiti.  Even 
before the earthquake, the majority of poor households in Haiti built housing 
incrementally, as their resources permitted on land they did not necessarily own.  In the 
Port-au-Prince area the majority of poor households were renters, not house owners.  
Financial institutions require completed units, constructed on land to which the owner 
holds title, and built to certain requirements or standards – conditions that are met by 
only a small segment of the population, and exclude even the middle-class.   
 
A few employers in the private sector and in government autonomous public enterprises 
are reported to have organized house financing programs for their personnel.  These 
programs vary by employer, but typically involve a subsidized rate of interest (e.g., as 
low as 6 percent in some cases, and terms up to 25 years).  In some enterprises, all 
employees qualify after a certain length of service (e.g., five years), and in others only 
management staff do.  The loans normally support around two thirds of the funding 
required for house construction or financing.  Standard insurances (life and property) 
are required for the borrowers, often with an employer cost-sharing.  One of the best 
known and established of these programs is in the Banque de le République d’Haïti. 
However, the reach of these programs prior to the earthquake was very limited. 
 
Haiti’s savings and credit cooperatives have a product (―prêt logement‖) aimed at 
members who wish to acquire, construct, repair, or improve a house.  These loans, 
which can be up to HTG 3 million (US$75,000), carry rates of interest from 18 percent to 
24 percent depending on guarantees offered and extend over terms from 2 to 5 years.  
Borrowers for these ―caisses populaires‖ loans must be cooperative members and able 
to furnish both proof of capacity to repay and assorted guarantees, such as a third-
­party guarantor and deposit of funds in a blocked account amounting to between 20 
percent and 33 percent of the loan.  Transaction fees run to 1percent to 3 percent of 
loan value.  Despite these terms, which seem as onerous as those Haiti’s banks 
require, borrowers do come forward, especially for smaller sums, and use these loans 
as financial inputs to specific phases in the long-term house-building process: for land 
acquisition, for construction of a single room or an outside wall and the like.35 However, 
the reach of these programs was also quite limited. 
 
Housing microfinance could be one way to reach individuals or families who build 
incrementally or who are too poor to qualify for traditional loans.  In the past decade, 
important lessons have been learned about how to best implement these programs.  So 
far, experience suggests that housing microfinance products have served the low-
income salaried poor, and even those with irregular incomes, with encouraging results.  

                                            
35 This description is from the Nathan Associates report. 
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Down the road, subsidies may not be necessary as long as loan amounts are 
reasonable and terms are short.   
 
However, according to staff at Fonkoze, a respected MFI operating primarily in rural 
Haiti, small-scale financing of home improvements for the poorest low-income 
households has been difficult to do in Haiti.  In its own program, the Home Improvement 
Loans (HIL) were in the $150 - $200 range with repayment due in 12 – 18 months and 
were offered only to Fonkoze’s best clients with a good repayment track record.   
 
The Fonkoze HIL program, carried out in rural areas in collaboration with Habitat for 
Humanity International, started in 2007, was a failure.  In part, the economic 
circumstances of the time were responsible.  In early 2008 the price of basic food items 
began to rise sharply. By April the situation was so bad that there were food riots. This 
was quickly followed in August of 2008 by the global financial crisis.  Fonkaze’s HIL 
borrowers were unable to keep up with their payments and some were thinking of 
selling their houses to pay off the loan.  Fonkoze stopped the program at that point.  
Taking a different track Fonkoze decided to offer the HIL product only to clients who 
could first steadily save a fixed amount equal to the loan payment (about $10 dollars) 
for the improvement they wanted to make.  However, because Fonkoze targets the 
poorest of the poor, not one family (again primarily rural households) was able to 
maintain the required saving record and so nobody qualified for an HIL.   
 
The lack of Haitian MFI experience with lending in urban areas poses some difficulty in 
introducing HIL programs in the hardest hit urban informal neighborhoods.  However, 
there appears to be substantial potential for traditional types of micro-lending for 
enterprise development in urban areas, and Haitian MFIs may be able to develop a 
balanced portfolio blending enterprise lending and home improvement lending that does 
not target exclusively the poorest of the poor.  While some efforts are getting started, 
Haitian MFIs will require specialized technical assistance to carry out market research, 
organizational development and product design before they can introduce lending 
programs in urban areas.  At this point, it is not entirely certain that Haitian MFIs can 
find ways to operate HIL and other urban lending programs on a financially sustainable 
basis.  However, if the research and technical assistance proves successful, then micro-
credit programs tailored to the specific needs of the urban poor in Haiti can become an 
important supplement to direct grants to displaced households for housing 
repair/reconstruction and livelihood improvement.  Once Haitian MFIs have determined 
that there is potential for a financially viable HIL program in the earthquake affected 
areas, then it would be appropriate for USAID to share the risk of starting up such 
programs by providing Development Credit Authority partial risk guaranties to interested 
MFIs.   
 
One promising innovation in the field of housing microfinance is the ―hybrid value 
chains‖ concept in which private sector companies (such as cement or building material 
companies in Mexico) team up with microfinance providers and citizen groups to 
provide credit (for the purchase of materials) and technical assistance for construction 
of incremental housing improvements. It would be useful to explore whether Haitian 
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building or construction firms could team up with foreign or multi-national building 
material suppliers to develop a program along these lines. 
 

Recommendations: 
 
1) USAID should focus technical assistance for housing finance on the development of 

non-mortgage lending products. The absence of clear titles to property makes it 
impossible to use property as collateral for housing loans. However, there are 
people with identifiable income streams (wage earners in the private sector or 
government) who could have loan payments deducted from their wages 
automatically. USAID should consider supporting a housing microfinance program 
as an incremental step towards the development of a future primary mortgage 
market.  
 

2) USAID should support development of a housing microfinance assessment.  
Providing micro-finance in urban areas of Haiti has proven to be more complex than 
providing it in rural areas, and introducing micro-finance for housing adds another 
layer of complexity.  Realistically, most households, as they depend on irregular 
income in the informal sector, will have to be served by housing microfinance 
products that permit incremental building and improvements to housing that people 
make for themselves. However, technical assistance and access to building 
materials could be offered as part of a loan package. The assessment should 
explore the market potential for urban microfinance, the appropriate design of home 
improvement lending programs, and possibility of participation in the program by a 
consortium of Haitian and international building materials suppliers. 

 
3) USAID should discourage the GOH from establishing a government-run housing 

bank. The record of such institutions is quite poor and usually results in large 
government subsidies. Moreover, the bank could inhibit the participation of privately-
owned housing finance institutions in the development of a mortgage market in the 
future. 

 
 

E. Transitional Shelters and Shelter Reconstruction. 
 
By December 2010, nearly a year after the earthquake, the utility of building transitional 
shelters (T-shelters) is very questionable.  Already many NGOs are moving away from 
providing traditional T-shelters in favor of ―upgradable‖ shelters that include a 
permanent foundation and good quality roofing material while building other structural 
elements of more temporary materials.   
 
The biggest problem in implementing the ambitious T-shelter construction plan proved 
to be the difficulty of locating sites that offered secure tenure to the eventual residents.  
This on-going problem also affects upgradable shelters and can be expected to persist.  
Eventually the neighborhood enumeration and adjudication process will identify building 
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sites and households that can make use of upgradable shelters in greater numbers, but 
that will not happen until well into 2011.    
 
In fact, the resources currently programmed for T-shelters (whether traditional or 
upgradable) would be better spent on building risk mitigation works and basic 
infrastructure (especially for clean water and sanitation) in neighborhoods where safe 
return can be possible.  International experience clearly demonstrates that households 
themselves are quite capable of organizing their own shelter structures.  It is essential 
infrastructure that they cannot provide for themselves.  NGOs should be encouraged to 
shift from being ―shelter providers‖ to being ―shelter facilitators‖.   
 
In the meantime, if T-shelters are going to be built, the upgradable variety at least 
creates a better platform than the traditional variety for households to gradually improve 
their housing.  Their use in new settlement projects would be the most appropriate 
location for this kind of shelter.  Ultimately, the improvement process would be 
accelerated if households have access to technical and financial assistance (including 
micro-credit in the future) for shelter development.   
 

Recommendations: 
 
1) USAID should try to minimize funding for NGO and other donor construction of any 

kind of housing units in favor of assisting families to repair or rebuild their own 
housing.  With appropriate technical and limited financial assistance, households will 
produce better housing than can be provided by any donor organization.  Haitians 
have historically demonstrated the ability to provide their own housing through 
incremental construction.  

 
2) USAID should support efforts to introduce upgradable shelter units in new settlement 

areas.  Upgradable shelter units with a concrete foundation, permanent roofing and 
walls of more temporary materials represent a more durable and cost effective 
shelter solution than T-shelters.  To minimize the number of households staying in 
camps, no shelter improvement should be introduced there.  With minimal 
assistance, households in upgradable shelter units will be able to replace temporary 
materials with permanent materials over time.   

 
 

F. Technical and Financial Assistance for Displaced Households. 
 
―UN Habitat estimates that, 10 months after the earthquake, less than $10m had gone 
towards repairing houses, in part because donors lack UN and NGO partners with 
sufficient technical skills to support this. Yet prioritizing house repairs would have 
allowed hundreds of thousands of people to return home within a few months of the 
disaster.‖36 

                                            
36 Oxfam, ―Briefing Paper: From Relief to Recovery – Supporting good governance in 
post-earthquake Haiti‖, page 15; January 6, 2011 
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As is often the case in disasters, assistance to Haiti arrived from all corners of the world. 
It has come from various sources – private, public, and official, national and 
international and is being channeled through a range of entities. While the response is 
gratifying, the lack of coordination from the GOH leaves in place a patchwork of 
assistance that may or may not be reaching the people in appropriate ways and that 
may or may not be helping people in an equitable manner. Poor and vulnerable 
households are likely to need a disproportionate level of assistance after a disaster 
because they are otherwise less able to rebuild or reestablish their livelihoods.  
However, by the end of 2010, very few poor households had received assistance to 
return to their neighborhoods to repair/rebuild their houses. 
 
One year after the earthquake, there was no standard practice in Haiti for determining 
who needs help, what types of technical assistance they need, and how much shelter 
related financial assistance they should be provided. Determining these ―packages of 
assistance‖ is an urgent and critical step to help people begin the process of recovery.  
As the World Bank disaster handbook points out, there may be no one right answer to 
these questions, and the process of arriving at solutions may be iterative.37  But, it is a 
process that needs to begin now. 
 
The identification of households that can safely return and repair/reconstruct their 
housing, as well as those that will have to relocate, is being carried out primarily through 
the neighborhood enumeration and risk mapping process (discussed in greater detail 
under Participatory Planning & Implementation of Shelter Reconstruction).  The 
next essential step is to use this household and neighborhood information to design 
appropriate, standard packages of assistance.  Once developed, the GOH needs to 
blanket the country with information about the availability of technical and financial 
assistance packages and the eligibility requirements for assistance.  This has to be 
clearly communicated so that residents and business owners know what aid will be 
offered to whom, how to get it, and what, if any decisions they must make, such as 
resettlement options for themselves and for their communities for those who are 
permanently displaced (see GOH Communication with the Public about Shelter 
Reconstruction).  
 
The lack of experience and capacity as well as weak institutional arrangements within 
the GOH make it difficult for officials to develop a coordinated program of technical and 
financial assistance for shelter sector recovery.  The best hope is for Haiti to make use 
of successful models from other countries by adapting them to the circumstances in 
Haiti.  In this regard, the assistance model used in response to India’s Gujarat 
earthquake of January 26, 2001 is particularly relevant to Haiti.  Shortly after the Gujarat 
earthquake, the government issued a comprehensive program of assistance to 
households and local governments that set out the following:    

                                            
37 Safer Homes, Stronger Communities: A Handbook for Reconstructing After Natural 
Disasters, World Bank, 2010. 
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 a relocation package (package 1) to enable entire rural villages to be relocated if 
70% of the residents choose this option;  

 four housing rehabilitation packages differentiated by whether the house was 
located in a severely affected rural area (package 2); a less affected rural area 
(package 3); a reinforced concrete building in an urban area (package 4A); or a 
building with load bearing walls (package 4B); 

 a package of urban reconstruction and housing repair/reconstruction assistance 
specific to the four largest towns most severely affected by the earthquake 
(package 5) based on the other urban housing rehabilitation packages (4A & 4B). 

 
These assistance packages (summarized in Annex 4) could serve as a guideline for 
organizing comprehensive and equitable assistance to Haiti’s displaced households.  
They were well regarded by both the residents of Gujarat and the international NGO 
and donor community that helped to implement the assistance.   
 
Assistance Package 5 was utilized in the four most seriously affected urban areas 
(somewhat similar to those in Haiti) after the Gujarat earthquake   It should be noted 
that from the beginning, the government sought the active support and co-operation of 
private companies, NGOs, Public Sector Enterprises, national and international 
institutions. The program was not conceived of as compensation for loss but rather ―an 
earnest effort to provide succor and assistance‖.  The objectives of the assistance were 
to: 

 Provide adequate opportunities for development of private housing; 

 Develop new areas with required infrastructure and facilities; 

 Provide modern improved infrastructure facilities in the areas of health and 
sanitation, roads, education, water supply and power; 

 Introduce a modern town planning system for overall development; 

 Restore and upgrade places of cultural and heritage importance; 

 Restore and develop community assets; 

 Restore people’s economic livelihood by various means including setting up of 
training institutes for skill development; and 

 Reconstruct settlements with the advice of qualified and experienced scientists, 
geologists, seismologists, engineers and town planners. 

Assistance Package 5 was explicit in providing support to municipal government 
(enabling them to suspend property tax and other taxes for a year based on a grant-in-
aid to sustain the municipalities).  It also established the official requirement for 
participatory decision making with the involvement of the community in implementation, 
involvement of NGOs and other voluntary agencies, and involvement of the private 
sector in providing private houses and public infrastructure. 

In cases of relocation under Assistance Package 5, renters were not eligible for 
allotment of land on the same basis as owners.  There was a separate program for 
development of private housing for the tenants who could not be accommodated in 
their original location due to loss of their unit to re-planning or due to loss of their unit 
under the new risk mitigation regulations.   Such tenants were provided houses of 
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about 250 sq. ft. at new locations.  In such cases, any reconstruction assistance 
payable to the owner of the tenant’s unit was reduced.  In cases where there was a 
tenant occupying all or part of a building damaged (but not destroyed) by the 
earthquake, the financial assistance for repair of the dwelling unit was disbursed by 
check to the landlord and the tenant in a joint account.  In cases where the rented unit 
was destroyed or had to be pulled down for reasons of safety, the landlord was given 
the financial assistance for in-situ reconstruction on condition of signing an agreement 
for restitution of the tenants’ right of occupation upon reconstruction. 

In informal settlement areas, households that occupied unauthorized/illegal buildings 
were eligible for assistance to construct a new house in an area specially set aside for 
them by the government.  In return, the land they formerly occupied had to be vacated 
and turned over to the government.  The assistance for the urban poor from informal 
settlements included a 50 sq. m. plot and $48 per sq. m for construction of a house up 
to a limit of $1,200.    

A number of post-disaster assessments praised the features of the Gujarat assistance 
packages.  Most notable was their endorsement of the focus on an owner-driven 
approach rather than a government or donor-driven approach.  The assessments also 
pointed out that a clear role was established for NGOs both in the rehabilitation and 
reconstruction, and in key activities such as damage assessment.  Assessments found 
that the government’s strategy of facilitating rather than building housing (providing 
technical assistance, land, and finance to help owners rebuild with quality control for 
new construction) was highly effective. 
 
This system was not entirely without controversy.  There were complaints from 
residents claiming they were not assessed at all or that the actual damage was more 
severe than the rating indicated.  There were some requests for resurveys, which 
sometimes occurred, however, a final cut-off date for damage assessments of August 
15, 2001 was applied.  In retrospect, some officials noted it would have been better to 
implement a simpler system to provide assistance that did not rely on detailed damage 
assessment surveys.  On the other hand, some post-disaster reports noted that, 
although the government responded quickly with assistance packages, the packages 
lacked flexibility and did not reflect the differing needs of households.  All of this points 
to the difficulty of balancing simplicity and speed of implementation with flexibility and 
individually tailored assistance.   
 
While Haiti must make its own determinations of the type and amount of assistance, 
several lessons are evident from the Gujarat experience. 
   

 First, the types of assistance packages, the terms of the assistance, and the 
kinds of households that qualify for assistance need to be clearly communicated 
and clearly understood by displaced households.  

 

 Second, financial and technical assistance need to be linked in order to 
encourage and enable households to build back better, and NGO as well as 
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international donor assistance should provide essential support for the technical 
assistance. 

 

 Third, a simple form of damage assessment – perhaps based upon and adding 
some details to the red, yellow, green designations already in place – can allow 
rapid disbursement of funds with less need for technically skilled damage 
assessors.   

 

 Finally, affected households need to be responsible for the repair/reconstruction 
of their own houses (with facilitation provided by government and their 
NGO/donor partners) and they need to be able to participate fully in the planning 
and implementation of the rebuilding of their communities. 

 
Recommendations: 

 
1) Standardized assistance packages need to be developed that are flexible, fair and 

not overly complex. Although the development of assistance packages cannot be 
undertaken by USAID alone, USAID should call on the GOH to make this issue an 
immediate priority and should offer any technical assistance possible. Assistance 
packages should be differentiated based on the habitability of a household’s former 
home (Green, Yellow, or Red), the household’s prior tenure arrangement (renter or 
owner) and whether it is possible for the household to safely return to their former 
building site.  The criteria in the packages should be based on the enumeration 
efforts currently underway and continuing consultation with community residents and 
their representatives. Risk mapping will provide an indication of how much relocation 
assistance may be necessary. In addition, assistance levels need to be based on a 
realistic measure of the cost of rebuilding. However, it need not involve the complete 
rebuilding of units if core buildings can be provided that residents can complete later 
as time and resources permit.  

 
2) Once developed, the GOH should urge all private actors, including NGOs, to operate 

within the guidelines to ensure some equitable basis for assistance. Otherwise, 
actual assistance provided to households will be based on a random (lottery-like) 
system in which assistance is determined on the basis on what neighborhood one 
happened to live in and what NGO happens to be working there now. 

 
3) GOH (and all donor) communication about assistance packages needs to be 

continuous, informative, and two-way. Assistance packages and any options 
associated with the packages (such as for resettlement, for example), need to be 
clearly communicated to residents and business owners so that they make informed 
personal, household-level, and community-wide decisions. By the same token, the 
content of the packages and the distribution of assistance should be developed in 
consultation with residents to the greatest extent possible. 

 
4) USAID should encourage the development of Neighborhood Resource Centers for 

the provision of technical assistance to displaced households. Households returning 
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to existing informal settlements as well as those relocating to new settlements will 
require technical assistance in repairing, rebuilding, or upgrading their shelter. 

 
5) USAID should support the provision of conditional financial assistance to 

households.  Financial assistance needs to be provided in a manner that permits 
quality control over the shelter that is built.  Linking fund disbursements to technical 
assistance should be a standard provision in assistance packages. 

 
 

G. Rental Housing. 
 
―Before the earthquake, 60 per cent of the people now living in camps were renting 
either their houses or land.  Falling incomes and rising prices caused by the destruction 
have meant that many of these people can no longer afford to pay rent. At the same 
time, the camps continue to offer free water, sanitation, health care, and other services, 
which in many cases were not available in the neighborhoods they lived in previously, 
especially in rural areas. Most camp residents can therefore return home only if there is 
investment in communities and sufficient jobs to allow people to pay rent.‖38 
 
As efforts to identify property ownership occupy the attention and resources of 
government and NGOs, renters tend to be left out of the process of re-establishing their 
housing rights and often are left to fend for themselves in post-disaster situations.  For 
example, in Ache, as a result of the Tsunami, about, 8,000 renting households lost their 
accommodation, and only a small share of these (about 10 percent) had received NGO 
assistance 18 months later, with another 10 percent deemed eligible to become the 
beneficiaries of relocation schemes.39 
 
In Haiti there have been some small-scale efforts to assist renters. The International 
Federation of the Red Cross (IFRC) has implemented a program for renters to help 
move people out of the IFRC camps.  People were given an initial grant of $500 which 
could be applied to the rent of a green (i.e. relatively undamaged) unit. The households 
provided the $500 (or a portion thereof) to the landlord as rent and to make any 
necessary repairs and, in exchange, the household are to be allowed to live in the unit 
for 3 years without further payments.  The IFRC inspects the units to ensure their 
safety. Subsequently, the households were provided with two additional grants of $250 
each to re-establish their livelihoods.  A systematic evaluation of the effectiveness of the 
IFRC program could provide essential information for development of a large scale 
assistance program for renters. 
 
The program is based on the idea that giving tenants initial control of the funding 
provides some leverage and negotiating room on the part of the tenants. It is not yet 

                                            
38 Oxfam, ―Briefing Paper: From Relief to Recovery – Supporting good governance in 
post-earthquake Haiti‖, page 14; January 6, 2011 
39 Steinberg, Florian, ―Housing Reconstruction and Rehabilitation in Aceh and Nias, 
Indonesia—Rebuilding Lives‖, pp.150–166,Habitat International 31, 2007 
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clear whether the 3-year agreements will be enforceable, although community 
pressures may ensure the tenants’ ability to stay.  
 
The question remains whether a similar mechanism can and should be used to 
stimulate repair of yellow and red units in order to bring more units back into the rental 
market. It remains to be determined what incentives can be provided to landlords and 
what form those incentives should take. The lessons from programs to assist small 
landlords in New Orleans after Hurricane Katrina and in post-earthquake Gujarat are 
instructive.  
 
After Hurricane Katrina, Louisiana’s Small Rental Property Repair Program offered 
zero-percent interest and potentially forgivable loans to landlords who owned small 
rental properties of ten or fewer units, if they agreed to make their units affordable to 
low- to moderate-income tenants. The amount of the potential loan increased from 
$25,000 to $100,000 per unit depending on the degree of affordability from market rate 
rents that the landlord was willing to accept (i.e., affordable to renters with 50%, 65% or 
80% of the area’s medium income (AMI)).  The loan would be completely forgiven if the 
landlord kept the rent caps in place for a full ten years or longer.  
 
However, a major flaw in the design of the program was that the loan proceeds awarded 
under this program could not be disbursed until after: 1) the landlords had completed 
construction, 2) the structures had been inspected for compliance with new building 
codes and to make sure the units contained all the features that the landlords had 
promised, and 3) qualified low or moderate income tenants had been found to rent the 
units.  
 
By the end of 2007, not a single unit of affordable rental housing had been built with 
program funds, approximately two-thirds of those who received ―conditional award‖ 
letters had dropped out of the program both state-wide and in New Orleans, and less 
than 300 landlords had been issued commitment letters across the entire state. The 
primary reason seems to be that small landlords lacked the income to spend their own 
money on construction upfront and didn’t have the credit history to obtain loans for the 
construction from financial institutions.40 
 
A different approach was taken in Gujarat, after the 2001 earthquake.  Packages of 
technical and financial assistance were developed to assist building owners who wanted 
to rebuild in their former locations – after these locations were approved as safe.  The 
level of grant assistance was determined based on the type of building structure and the 
extent of damage.  However, if the building was partially or fully occupied by renters 
before the earthquake, then the owner was required, as a condition of the assistance, to 
sign an agreement permitting these same tenants to return to the repaired or 
reconstructed units.  Payments were made to a joint landlord/tenant bank account at 
three stages of construction so that authorities and tenants could monitor the progress 
and also check that buildings met new earthquake risk mitigation standards.  Where 

                                            
40 UNHABITAT, Guidelines on Addressing Land Issues after Disasters, draft 2008. 
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multi-storied buildings could not be rebuilt to their original height according to the new 
risk mitigation standards, some renters lost their units.  Rental units were also lost when 
building owners were unable to rebuild their building to its original size due to re-
planning of the neighborhood for improved infrastructure and facilities.  In such cases, 
the government allocated the renters land in a new settlement area in a nearby area of 
town and provided them with a 250 sq. ft. core house.   
 
The foregoing suggests that several principles should apply to the design of programs 
to assist renters. First, landlords need to be offered assistance upfront – as they almost 
certainly lack the means to finance the cost of repairs on their own.  Second, financial 
incentives need to be built in to the program to ensure that renters have some control 
over the process.  This could include control over funding in the form of a voucher, right 
of first refusal to move back in to the unit, and/or withholding of installments of 
assistance payments unless a rental unit is provided to the original renter or to other 
renters from the neighborhood. 
 
Finally, segmenting the rental markets will lead to better-targeted policies to assist the 
sector.  For example, the strata of middle-class, wage-earning households in the 
country who either previously occupied rental housing or are now forced to rent are 
quite different from low-income renters who pay for a small unit, or a room or shared 
facilities. Middle-class families had higher rates of occupancy in multi-story buildings 
prior to the earthquake, so offering technical and financial assistance for landlords to 
repair or rebuild new rental housing of this type is a potential solution for this group and 
may reduce price pressure on housing traditionally occupied by lower-income families. 
 

Recommendations: 
 
1) USAID should recognize that development of a rental assistance program needs a 

thoughtful approach and design. USAID should support both studies and 
neighborhood pilot programs in an effort to find combinations of assistance and 
incentives that work both for landlords and for displaced tenants.  A systematic 
evaluation of the effectiveness of the IFRC program could provide essential 
information for development of a large scale assistance program for renters.  Given 
the large number of former renters in the earthquake zone, reconstruction of units for 
rent needs immediate attention and high priority. There is a need for careful 
coordination of financial and other incentives among the GOH and donors to get 
rental housing rebuilt as soon as possible.   

 
2) In cases where renters need to be relocated because they cannot safely return to 

their neighborhood of origin, USAID should advocate that they be offered secure 
tenure options.  Such options could include a voucher or other assistance to help 
with rent. But consideration also should be given to offering former renters, who can 
afford it, the option of obtaining more stable homeownership status through a 
program of alternative tenure security. (See Secure Tenure section of this report.) 
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3) USAID should advocate that the GOH facilitate the restoration of the private rental 
housing stock rather than embarking on direct involvement in large-scale direct 
provision of housing for renters. Such mass public housing projects have failed 
almost everywhere in the past, with a particularly bad record of maintenance in 
developed and developing countries alike.  Private rental housing was the norm in 
Haiti before the earthquake and could be restored with the right combination of 
incentives and assistance. 

 
4) USAID should assess the feasibility of providing financial assistance through a 

standardized housing voucher mechanism.  Vouchers that enable displaced 
households to pay for a years rent in advance (as was fairly standard in Haiti before 
the earthquake) would ease financial stress on unemployed households, create an 
incentive for landlords to repair/reconstruct units, and could be used as a means to 
encourage households to leave the camps to return to private housing.   

 
 
IV. LOOKING TO THE FUTURE:  
 
In every country the shelter sector is slow to recover from a major natural disaster such 
as the earthquake experienced by Haiti.  The recovery process can take years even in a 
relatively developed country with a strong economy.  Haiti is not such a country.  In fact, 
Haiti is one of the least developed countries in the world.  A few statistics help to clarify 
the context in which recovery has to take place:41 
 

 Population living on less than $2 a day (2007) = 72% 

 Percentage of the population without a formal job (2010) = 80% 

 Percentage of urban population living in slums (2001) = 86%  

 Percentage of people without access to sanitation (2008) = 58% in urban areas, 
and 75% in rural areas. 

 Human Development Index ranking (2009): 149 out of 182 

 Index of State Weakness (2008): 129 out of 141 

 
With a very high percentage of the population surviving on very low income informal 
employment, there are few resources available for households to invest in housing.  
This explains why such a high percentage of the urban population was renting housing 
in slums before the earthquake.   
 
Since many of the households displaced from their neighborhoods by the earthquake 
have also lost their already meager sources of income, the shelter sector recovery 
process is going to be heavily dependent on external assistance for the foreseeable 
future.  At the same time, it is already evident that weakness of the Haitian state makes 
it very difficult to organize efficient and effective use of external assistance for shelter 
sector recovery.   

                                            
41 Oxfam, ―Briefing Paper: From Relief to Recovery – Supporting good governance in 
post-earthquake Haiti‖, page 6; January 6, 2011 
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A year after the earthquake, the state of the shelter sector is little better than it was a 
month after the earthquake.  It is estimated by the IOM that formal and informal camps 
still house approximately 200,000 households and the owners of the land where these 
camps are located are growing increasingly impatient with their continued existence.  
Forced, and often violent, evictions are increasing.  This trend is likely to continue 
unless the government acquires the land and provides secure (even if officially 
temporary) tenure to the camp residents.  Based on shelter sector recovery progress to 
date, shelter in temporary camps can be expected to be the ―new normal‖ for a 
substantial period of time.  Only when existing neighborhoods have been cleared of 
rubble and have access to essential services can displaced households begin to return 
to repair and reconstruct their housing.   
 
The rebuilding process (once it begins) can only progress as fast as households can 
access resources for this purpose.  While a few better off households are already 
starting construction, it can be assumed that as many as 95% of displaced households 
will need financial assistance to repair or rebuild their houses.  According to Miyamoto 
estimates in January 2011, there are 113,000 housing units in the Yellow category and 
82,000 units in the Red category.  While an unknown (but small) number of Yellow 
buildings have been repaired and some new housing has been built, it is not 
unwarranted to assume that the 113,000 households that formerly resided in Yellow 
category units will want to repair them.  If the average cost of repair is $2,000 per unit, 
then there needs to be a mechanism for mobilizing and distributing $226 million to 
113,000 households, as well as enough building materials and builders available to 
complete the work.  This will be a daunting task in Haiti.   
 
If financial assistance to repair Yellow units began immediately and provided financial 
assistance to an average of 5,000 families per month, then it would be nearly two years 
from now before resources had been made available to repair all the available Yellow 
units.  This would still leave approximately 77,000 households in need of financial 
assistance to build new housing to replace their Red units that could not be repaired.  If 
clearing the site (or acquiring a new site) and constructing a basic shelter unit can be 
done for an average of $4,000, then there needs to be a mechanism for mobilizing and 
distributing $308 million to 77,000 households.  If this can also be done at the rate of 
5,000 households per month, then these camp residents could re-housed in 
approximately 16 months.   
 
Repairing or rebuilding houses at the combined average rate of 10,000 units per month 
over 16 months and continuing at 5,000 units per month for and additional 6 months is 
extremely unlikely given the shelter production capacity of Haiti.  Although there are no 
available statistics on shelter production rates in Haiti, a 1989 Working Paper for USAID 
on the ―Haitian Housing Process‖ pointed out that the fastest rates of housing 
production were achieved in the informal sector, and cited the expansion of housing in 
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Cite Soleil from 1976 to 1988.42  Over those 12 years, informal housing production 
accommodated a population increase of 230,000 people.  Assuming (conservatively) 
that each housing unit accommodated 3 people, then approximately 77,000 units were 
produced over 12 years at an average rate of 534 units per month.   At that rate of 
production it would take nearly 30 years to accommodate the 190,000 earthquake 
displaced households in need of financial assistance to re-house themselves.    
 
It is not inconceivable that the shelter sector recovery process in Haiti will require 30 
years to complete.  However, the efforts of USAID, its NGO and international donor 
partners, and (most importantly) the Government of Haiti should be able to greatly 
reduce this time requirement and prevent the existing camps from becoming permanent 
fixtures on the landscape.  Although it will not be possible for NGOs to continue 
maintaining the existing camps much longer, it has to be recognized that it will be the 
most vulnerable – women headed households, the disabled and the elderly – who will 
be the last to leave the camps.  USAID needs to make good on its promise to prioritize 
assistance to re-housing these vulnerable groups.    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                            
42 USAID, S. Fass & C. Roy; ―Working Paper: The Housing Process in Haiti‖; page 13; 
June 1989 
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ANNEX 1 
 

NEIGHBORHOOD RETURN AND HOUSING RECONSTRUCTION FRAMEWORK 
(October 26, 2010 Draft) 

Policy/Guidance Material Identified for Development 
 
 

1. Integrated Ruble Management Plan: (MTPTC) 
a. Policies/legal requirements;  
b. Schedule;  
c. Environmental damage mitigation methods;  
d. Citizen participation mechanisms.   

2. Guidelines on Site-Related Risks: (CIAT, Dpt. of Civil Protection, MTPTC, and 
others) 

a. Definition of risks;  
b. Mitigation options;  
c. Escape/protection options;  
d. Criteria for relocation sites;  
e. Basis for establishment of ―no build‖ zones.   

3. Guidelines on New Construction and Repair of Buildings: (MTPTC) 
4. Guidelines on Community Enumeration: (CIAT) 

a. Standards;  
b. Core methodology.   

5. Protocol for Prioritizing Neighborhoods for Return:  
6. Comprehensive Household Registration Process: 
7. Guidelines for Support of Repair/Reconstruction of Rental Housing: 

a. Legal Framework for Return of Tenants 
8. Guidelines for Community Resource Centers: 
9. Integrated System of Financial Support for Reconstruction and Relocation: 

a. Guidelines on Eligibility for & Allocation of Assistance to Households  
b. Rules for Selection of Beneficiaries 
c. Guidelines on Assistance Packages Offered to Camp Residents 

10. Guidelines on Community Involvement: 
a. Guidelines for Participatory Community Planning 

11. Guidelines for Development of Relocation Settlements: 
a. Procedures for Obtaining Building Permits 
b. Procedures for Social Assessment 
c. Guidelines of Social Safeguards in Housing Projects 
d. Rules for Implementation of Relocation Projects 

12. Strategy and Implementation Plan for the Closure of Camps: 
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ANNEX 2 
 

NEIGHBORHOOD ENUMERATION QUESTIONAIRE 
(Provided by Habitat for Humanity International; December 5, 2010) 

 

Surveyor’s Initials: ………………………..… # Survey: ………………………………. Date and 

Time: ……………………………………  

GPS Coordinates: ……………………………      Picture:     

 
Respondent’s name: …………………………………………………………………………… Contact 
Phone #: ……………………………… 
 
 
1) Household composition : who stays regularly at the home (spends the night)  
 Name Sex 

(F/M) 
Age Relation to the 

head of 
household (1) 

Occupation 
(2) 

Vulnerability  
(3) 

Level of 
education 
completed 
(4) 

a 
 

(Head of 
Household) 
 
 

   
----------N/A---
--------- 

   

b 
 

       

c 
 

       

d 
 

       

e 
 

       

f 
 

       

g 
 

       

h 
 

       

i 
 

       

j 
 

       

1 : Relation: a) spouse, b) sibling, c) child, d) parent,  e) grandparent, f) grandchild, g) niece/nephew, h) 
aunt/uncle, i) cousin, j) extended family, k) friend of family, l) another relation (explain) 
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2 : Occupation : a) currently working, b) currently not working, c) regular day worker, b) irregular day 
worker, c) small merchant, d) student, e) transporter, f) contractor/repairs, g) artisan, h) public servant, i) 
seeking employment, j) religious worker, k) farmer, l) metal worker, m) cash for work,  n) other (explain) 
 
3: Vulnerability: a) female head of household, b) handicapped, c) single parent household, d) pregnant 
woman, e) child head of household, f) widow(er), g) chronically ill, h) landless, i) internally displaced person, 
j) elderly > 65ans 
 
4: Level of education completed: a) never attended school, b) kindergarten, c) primary school, d) secondary 
school, e) university, f) professional school, g) vocational school, h) literacy school, i) other (explain) 
 
 
 

2) House conditions (original home, not camp) 

a)  Was your house damaged by the earthquake?    Yes     No 
b)  ATC-20 rapid assessment result:    Red    Yellow    Green    Not evaluated   

c)  Material of the house :    tarp     corrugated iron sheets      concrete block    
wood   Other …………….. 
d)  How big is your home?   …………………m X  ……………….m = …………………..m2 
d)  House location 
(before the 
earthquake):  

Simon:    0           1          2           3           4           5           6          7            8 
Other  area:         Pele,          Cite Dieu Seul,            PCS, 
Other (name)…………….. 

e)  Do you sleep in this same house?    Yes     No 
          f)  If not, where 
do 
               you sleep?   
 

Simon:    0           1          2           3           4           5           6          7            8 
Camp:     Automeca, Boulos, PCS,  Ancho 1, Ancho 2,  Batiman, Nanbanan, 
Jacoman, other  
Other area :         Pele,          Cite Dieu Seul,            PCS,       Jacoman 
Other (name)…………….. 

g)  How many families share the building?    0       1       2      3      4     5+ 
i)   What year did you move to Simon Pele? 
      Where did you move from? 
j)   Do you feel safe where you live?     Yes     No 
k)  How many rooms are in your house?     1       2      3      4     5+ 
l)   Does your house leak?    Yes     No 

 
 

3) For home before the earthquake (not camp): Information regarding the house structure  
Do you own, rent, or just occupy your house (not owner, but not paying)? 

If owner:  Since what year?  

 Did you buy it or inherit it or build it yourself?   

Who did you buy/inherit from?  

If renter:  Since what year?  

 Who is the owner?  

If just occupying:   Since what year?  

 Do you have an agreement with the owner?  

Who is the owner?  

 
4) For land before the earthquake (not camp): Information regarding the land  
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Do you own, rent, or just occupy the land (not owner, but not paying)?    

Owner  Since what year?  
 Did you buy or inherit the land?  Or other 

(explanation)? 
 

Who did you buy/inherit from?  
Renter  Since what year?  
 What kind of rent - normal or rent to buy?  
 Who is the owner of the land?  
 If just occupying?  Since what year? 

 
 

 Do you have an agreement with the owner?  
Who is the owner of the land?  

 
 

5) People living in the house: 
a) Do you have regularly staying guests?    Yes     No 
             b) If yes, how many on average?   1       2      3      4     5   6+ 

c) Where do the children spend the daytime? 
 
6) Health 
a)  Was anybody in your family sick last week?    Yes     No 
b)  How many times did you eat yesterday?    0      1      2      3     4+ 
              c)  If 0 times, did you snack?    Yes     No 

 
7) Transportation 
a)  What kind of transport do you use to get to work? (or whoever the main income earner is) 
    Walk       Tap tap       taxi       bicycle        personal car/motorbike 
b)  How much does it cost per day for this trip? (in Haitian dollars) 
  enter number 
 c)  Where does your family do its shopping? 
    In Simon Pele       Port au Prince downtown       Cite Soleil       Croix de Bouquets        
Delmas    Tabarre 

 
8) Economic activity 
a)  Do you have work ?  Yes     No 
              b)  If yes, are you paid on a regular basis?   yes    No    Self employed 
              c)  Do you pay income tax?    Yes     No 
d)  Do you take out loans? 
      Yes     No   

e)  If yes, during what times of the year?     January     
February       March   April      May     June     July     
August     September     October   November      
December       All year    Other (explain) ……………………. 

 

How much are the main expenses per month? (in Haitian dollars) 
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9)  Water and Sanitation 
a)  Where do you get water for cleaning?     Well   Communal tap (paid)   Communal tap 
(free)   
       Rainwater catchment    Truck    Buy in the market/stall   Other (explain) 
b)  Where do you get water for drinking?     Well   Communal tap (paid)   Communal tap 
(free)  
       Rainwater catchment    Truck    Buy in the market/stall (plastic sacks or 5 gallon 
bottles)   Other (explain)………………………….. 
c)  Who retrieves the water?  woman    man    girl    boy   elder 
d)  How long does it take?   0 – 5 minutes    5-10 minutes    10-30 minute    30-60 minutes   

 60+ minutes 
e)  Is there a toilet in the area? 

       Yes    No  
f)    Temporary    Permanent 
g)  How long does it take to get there?   Less than one minute    2-5 minutes     6+ minutes   

h)   private  communal  
i)   How many families do you share the toilet with?  1 family  2-3 families   4-5 
families   6+ families 
How many times per month is garbage collected in your neighborhood? 
Who collects garbage in your neighborhood? 
 
10) Disaster Risk Reduction 
Have you ever experienced…?   flooding     fire disaster    eviction   None 
If so, how many times? 
a)  Where did you go during hurricanes before the earthquake?  
b)  Where do you go during bad weather now?  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Electricity Clothing 
Transport Medical costs 
Rent and home maintenance School fees 
Food and drinking water  
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ANNEX 3 
 

DISASTER IMPACT INFORMATION 
(Information assembled by IHC January 3, 2011) 

 
List of disaster-affected zones (identified by local govt. jurisdiction) 

 
Modified Mercalli Intensity City Population 

X Petit Goave 118,000 

X Grand Goave 49,000 

X Gressier 26,000 

IX Leogane 134,000 

VIII Port-au-Prince 1,235,000 

VIII Carrefour 442,000 

VIII Delmas 73 383,000 

VIII Miragoane 89,000 

V Verrettes 49,000 

 
Description of Modified Mercalli intensity levels:  

V. Felt by nearly everyone; many awakened. Some dishes, windows broken. Unstable 

objects overturned. Pendulum clocks may stop.  

VI.  Felt by all, many frightened. Some heavy furniture moved; a few instances of fallen 

plaster. Damage slight.  

40. Damage negligible in buildings of good design and construction; slight to 

moderate in well-built ordinary structures; considerable damage in poorly built or 

badly designed structures; some chimneys broken.  

VIII.  Damage slight in specially designed structures; considerable damage in ordinary 

substantial buildings with partial collapse. Damage great in poorly built structures. Fall of 

chimneys, factory stacks, columns, monuments, walls. Heavy furniture overturned.  

IX.  Damage considerable in specially designed structures; well-designed frame structures 

thrown out of plumb. Damage great in substantial buildings, with partial collapse. 

Buildings shifted off foundations.  

X. Some well-built wooden structures destroyed; most masonry and frame structures 

destroyed with foundations. Rails bent.  

XI.  Few, if any (masonry) structures remain standing. Bridges destroyed. Rails bent 

greatly.  

XII.  Damage total. Lines of sight and level are distorted. Objects thrown into the air.  

 
 
Analysis of socioeconomic characteristics of the affected area (income level, economic 
base, quality of major infrastructure) 

 
Type Indicator Data (Haiti) 

Economic GDP growth, 2007 (annual %) 3% 

Trade, 2007 (% of GDP) 525 

Private sector: merchandise trade (% of GDP) 40.5% 

Multilateral debt, 2007 (% of total external debt) 79% 
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Urbanization Urban population, 2005 (% of total) 43% 

Urban population growth, 2007 (annual %) 5% 

Population in largest city, 2007 (% of urban population) 54% 

Social Poverty headcount ratio at national poverty line (% of 
population) 

65% 

Prevalence of undernourishment, 2007 (% of population) 57% 

Life expectancy at birth (years) 61 

Literacy rate, adult (% of people ages 15 and above) 35% 

Infrastructure Improved water source, rural (% of rural population with 
access) 

78% 

Improved sanitation facilities, urban (% of urban 
population with access) 

24% 

Telephone lines, 2007 (per 100 people) 1 

Roads, paved, 2001 (% of total roads) 24% 

Institutions Strength of legal rights index, 2007 (0=weak to 
10=strong) 

2 

Source: World Bank Group 

 
 
Distribution and type of housing and infrastructure damage, number of housing units 
and population affected (by income level) 
 

 

 EMS-98 Damage Classes 

Commune Destruction Very heavy 
damage 

Substantial 
to heavy 
damage 

Moderate 
damage 

Negligible 
to slight 
damage 

Carrefour 2763 5905 5920 3220 35219 

Commercial 250 355 249 261 71 

Industrial 47 45 38 40 11 

Residential 
(high density) 

194 378 331 211 1867 

Residential 
(low density) 

1921 4151 4771 2602 29926 

Shanty 351 976 531 106 3344 

Cite Soleil 1012 549 1073 576 6403 

Agricultural 3     

Industrial 89 44 55 57 16 

Residential 
(low density) 

745 416 912 498 5722 

Shanty 175 89 106 21 665 

Delmas 5012 2814 5064 2881 29478 

Commercial 82 54 56 59 16 

Industrial 291 130 173 182 50 

Residential 
(high density) 

1662 848 1453 925 8191 

Residential 
(low density) 

2251 1581 3011 1642 18886 

Shanty 726 201 371 74 2336 
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Grand-
Goave 

148 541 421 276 2175 

Commercial 8 33 17 18 5 

Industrial 19 82 42 44 12 

Residential 
(high density) 

60 263 187 119 1054 

Residential 
(low density) 

61 163 176 96 1104 

Gressier 565 289 567 319 3436 

Agricultural 78 30    

Commercial 26 22 20 21 6 

Open land 1 1    

Residential 
(low density) 

460 236 547 298 3430 

Jacmel 214 1785 1489 857 8799 

Commercial 22 153 72 75 21 

Industrial 4 40 18 19 5 

Residential 
(low density) 

188 1592 1399 763 8773 

Leogane 2220 5985 4139 2360 24736 

Agricultural 726 1975    

Commercial 132 348 198 207 56 

Industrial 4 13 7 7 2 

Residential 
(low density) 

1358 3649 3934 2146 24677 

Petion-Ville 2027 906 1693 708 10614 

Commercial 10  4 4 1 

Residential 
(low density) 

938 410 1059 578 6644 

Shanty 1079 496 630 126 3969 

Petit-Goave 173 104 167 116 770 

Commercial 78 24 42 44 12 

Industrial 1 1 1 1  

Residential 
(high density) 

32 25 33 21 186 

Residential 
(low density) 

62 54 91 50 572 

Port-au-
Prince 

9902 15257 12351 6699 62693 

Commercial 1548 2269 1572 1647 449 

Downtown 451 487 386 405 110 

Industrial 53 127 74 78 21 

Residential 
(high density) 

3031 4370 4285 2727 24151 

Residential 
(low density) 

960 1385 1843 1005 11558 

Shanty 3859 6619 4191 838 26405 

Tabarre 532 365 663 383 3914 

Agricultural  2    
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Industrial 47 53 41 43 12 

Open land 3     

Residential 
(high density) 

1  1  3 

Residential 
(low density) 

481 310 622 339 3899 

      

Total 24062 34500 33546 18395 188236 
Source: European Commission’s Joint Research Centre, March 2010 

 
Damage Survey Map (October 2010) 
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ANNEX 4 
 

SUMMARY OF THE ASSISTANCE PACKAGES PROVIDED AFTER THE JANUARY 
2001 EARTHQUAKE IN GUJARAT, INDIA 

(Based on Government of Gujarat Decrees of February 13 and April 24, 2001) 
 

The following is a summary description of each assistance package utilized after the 
Gujarat earthquake (with the amount of assistance converted from Indian Rupees to US 
Dollars at the prevailing exchange rate at the time) based on the official documents that 
authorized the assistance programs.  From the beginning, the government sought the 
active support and co-operation of private companies, NGOs, Public Sector Enterprises, 
national and international institutions. The program was not conceived of as 
compensation for loss but rather ―an earnest effort to provide succor and assistance‖.  

Package 1: Provided support for the relocation of severely damaged rural 
villages where 70% of villagers decide on relocation.  

Relocation was planned and implemented with the full involvement of the villagers and 
with the consent of their village leaders.  To the maximum extent possible, villages 
were relocated on a suitable site near the old village site.  Where possible the sites 
were located on government land. Where government land was not available they 
were located on private land acquired under the Land Acquisition Act by invoking the 
urgency clause or through mutual consent award.  
 
Earthquake resistant infrastructure and facilities were part of the assistance provided in 
the new village sites. The government provided lay out design, technical specifications, 
and recommended the types of material to be used for reconstruction.  Building codes 
and town planning rules were followed for construction of private and public buildings. 
When local regulations did not exist, government or the concerned local authorities 
enacted such regulations and rules. 

Assistance to households was specified in terms of their livelihoods and established 
that in each new settlement the plot size and building provided to the household was 
divided into four distinct categories as follows. 

Sr.No. Category 
Plot Area  

Sq. m. 

Construction Area. 
Sq. m. 

1. 

Landless 
agricultural 

laborers 

100 30 

2. 

Marginal farmers 
up to 1 hectare 
land holding. 

150 40 

3. 

Small farmers 
between 1 to 4 
hectares land 
holding, small 
traders and 

250 40 



 79 

artisans and 
others. 

4. 

Farmers with 
more than 4 

hectares land 
holding. 

400 50 

 
The program further specified that 10 % of the cost of category 3 and 4 houses was to 
be provided as an interest free loan, repayable in equal installments over 10 years with 
a moratorium period of first two years. 

Package 2: Provided support for households in severely affected rural areas who 
opted for in-situ reconstruction rather than relocation.   

The affected households were allowed to rebuild their houses on their existing site. 
The government provided technical guidance, and material specifications for building 
an earthquake resistance building. The government also provided technical 
supervision of the construction. 

Assistance was provided to the owner/actual possessor of the property.  In addition to 
the cash grant assistance, if any affected household wanted to obtain a loan, the 
government helped to facilitate loans of up to $2,200 from banks or other financial 
institutions.  However, the government did not provide any interest rate subsidy, and 
the household had to clearly indicate the amount of loan required during the damage 
survey of the house. 

For totally collapsed houses and severely damaged houses pulled down for 
safety reasons, the assistance program provided grants as follows. 

Sr. 
No. 

Category 

Assistance  
(converted into US 

Dollars) 

1. Completely destroyed hut $870 

2. Completely destroyed house   

  
(a) the built up area is up to 25 

sq.mt. 
Up to $1,087 

  
(b) the existing built up area is 

up to 35 sq.mt. 
Up to $1,522 

  
(c) the existing built up area is 

up to 45 sq.mt. 
Up to $1,957 

The assistance is provided at the rate of $44 per sq. m. based on the measurement of 

the built up area of the existing damaged house.   

For partially damaged houses the scale of assistance was as follows. 

Sr. 
No. 

Category Assistance 
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1. 
If there are crack/cracks of at 

least ½ inch width. 
Up to $65 

2. Damage up to 10 % Up to $152 

3. Damage up to 25 % Up to $326 

4. Damage up to 50 % Up to $652 

In cases where a dwelling unit occupied by a tenant collapsed or was pulled down for 
safety reason, the landlord of the house was given assistance subject to the condition 
that the tenant would be put back in possession of the dwelling unit as soon after the 
reconstruction of the house as possible.  In cases of repair to a house, assistance was 
disbursed to the tenant for carrying out the repair. 

Package 3: Provided support for households in more remote rural areas that 
opted for in-situ reconstruction rather than relocation.  

The assistance mirrored that provided in Package 2, but with lower levels of assistance 
reflecting the character of housing found in the more remote rural areas. 

For totally or partially damaged huts the scale of assistance was as follows. 

Sr. 
No. 

Category Assistance 

1. Completely destroyed hut $152  

2. Partially damaged hut $44  

For completely destroyed or partially damaged houses the scale of assistance was 
as follows. 

Sr. 
No. 

Category Assistance 

1. 
If there are crack/cracks 
of at least ½ inch width 

Up to $44 

2. 
For repair of damage up 

to 10%  
Up to $109 

3. 
For repair of damage up 

to 25%. 
Up to $218 

4. 
For repair of damage up 

to 50%  
Up to $436 

5. 
Completely damaged 
kacha / pakka house. 

Up to $870 

In the case of a completely destroyed house/hut or one required to be pulled down for 
safety reasons, assistance was disbursed to owner/actual possessor of the property.  
In cases where a dwelling unit occupied by a tenant collapsed or had to be pulled 
down for safety reasons, the landlord of the house was given assistance subject to the 
condition that the tenant would be put back in possession of the dwelling unit as soon 
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after the reconstruction of the house as possible.  In cases of repair to a house, 
assistance was disbursed to the tenant for carrying out the repair. 

Package 4A: Provided support to residents of reinforced concrete (RC) 
structures in urban areas (other than the four towns of Anjar, Bhuj, Rapar and 
Bhachau).    

Assistance in both this package and Package 4B were designed around the structural 
characteristics of housing in urban areas as well as the greater cost of construction in 
those areas.   

1. Financial assistance for collapsed/demolished buildings  

In the case of reinforced concrete buildings, assistance was provided to affected 
households at the rate of $76 per sq. m up to a maximum built-up area of 50 sq. m, 
subject to a maximum grant of $3,800. However, for buildings that had been illegally 
constructed the extent of individual assistance was limited to 40 sq. m. at the rate of 
$76 per sq. m., subject to a maximum of $3,043. 
 

2. Financial assistance for repairs & structural strengthening of damaged 
buildings  

(i) Assistance to Single Storied Residential RC Structures 

 Category Assistance 

1. more than ½ inch width cracks Up to $44 

2. 10% or more damage   Up to $109 

3. 25% or more damage. Up to $218 

4. 50% or more damage   Up to $436 

(i) Assistance To Multi-storied Residential RC Buildings  

The total amount paid out was based on the extent of damage and the type of building 
(low rise being less than five floors, and high rise being five floors or more), and limited 
to the amounts indicated below. 

Sr. 
No. 

Category of damage Assistance 

1. 

Low Level of Damage 
(a) Low rise buildings  
(b) High rise buildings 

 
Up to $1,087 
Up to $2,174 

2. 

Medium Level of Damage 
(a) Low rise buildings  
(b) High rise buildings  

 
Up to $4,348 
Up to $8,696 

3. 

High Level of Damage 
(a) Low rise buildings  
(b) High rise buildings  

 
Up to $8,696 
Up to $17,392 
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In cases where tenants were occupying units within the damaged building, the financial 
assistance for the repairs of the dwelling unit was disbursed as a check drawn in the 
name of the landlord and the tenant jointly.   In cases where the building occupied by a 
tenant had completely collapsed or had to be pulled down by the authorities, the 
financial assistance was disbursed to the landlord by a check, but before the check was 
handed over to the landlord there had to be an executed agreement for restitution of the 
tenants’ right of occupation after reconstruction. 

Package 4B: Provided support to residents of structures with Load-Bearing 
walls in urban areas (other than the four towns of Anjar, Bhuj, Rapar and Bhachau).   

1. Financial assistance for collapsed/demolished buildings  

In cases of buildings built with Load-Bearing walls, assistance was provided at the rate 
of $61 per sq. m. up to a maximum built-up area of 50 sq. m., and a maximum of 
$3,043.  However, for buildings that had been illegally constructed the extent of 
individual assistance was limited to 40 sq. m. at the rate of $61 per sq. m., and a 
maximum of $2,435.  

2. Assistance for demolished huts  

Owners/occupants of completely collapsed huts were given financial assistance of up to 
a maximum of $44. 

3. Assistance for repairs & structural strengthening of low rise, load bearing 
residential buildings:   

Sr. 

No.  
Type of Damage  

Extent of 

Assistance  

1.  
more than ½ inch width 

cracks  
Up to $44  

2.  10% or more damage   Up to $109  

3.  25% or more damage.  Up to $218  

4.  50% or more damage   Up to $436  

 

In cases where tenants were occupying part or all of the damaged building, the 
financial assistance for repair of the dwelling units was given to the tenants.  In cases 
where a building occupied by a tenant had collapsed or had to be pulled down by the 
authorities, the landlord was given the financial assistance for reconstruction subject to 
the condition that the tenant was put back in possession of the unit as soon after 
reconstruction as possible. 
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Package 5: Provided support for the rehabilitation and reconstruction of housing 
and infrastructure in Anjar, Bhuj, Rapar and Bhachau.   

For each of the four towns most seriously damaged by the earthquake (Anjar, Bhuj, 
Rapar and Bhachau), a specific set of assistance packages for individual households 
modeled on Packages 1 through 4B was combined with a set of city development 
plans and other measures.  The objective was to implement rehabilitation in two 
phases – (1) a short term plan for immediate requirements and (2) a medium & long 
term plan for improved infrastructure facilities with a one decade perspective. 

In addition to providing assistance to households for repair or reconstruction of their 
houses, the Short Term Plan covered: 1) Clearance of rubble; 2) Restoration of 
essential services like water, sewerage, electricity etc.; and 3) Providing technical 
know-how for design & construction of earthquake resistant buildings.  The Medium & 
Long Term Plan included: 1) Restoration and upgrading of existing infrastructure; 2) 
Technical assistance for repair of existing buildings; and 3) Provision of additional 
modern systems of infrastructure. 

The objectives of the assistance included in Package 5 were to: 

 Provide adequate opportunities for development of private housing; 

 Develop new areas with required infrastructure and facilities; 

 Provide modern improved infrastructure facilities in the areas of health and 
sanitation, roads, education, water supply and power; 

 Introduce a modern town planning system for overall development; 

 Restore and upgrade places of cultural and heritage importance; 

 Restore and develop community assets; 

 Restore people’s economic livelihood by various means including setting up of 
training institutes for skill development; and 

 Reconstruct settlements with the advice of qualified and experienced scientists, 
geologists, seismologists, engineers and town planners. 

Package 5 was also explicit in: providing support to municipal government (providing 
for a suspension of property tax and other taxes for a year based on a grant-in-aid to 
sustain the municipalities); requiring participatory decision making with the involvement 
of the community in implementation, involvement of NGOs and other voluntary 
agencies, and involvement of the private sector in providing private houses and public 
infrastructure. 

1. Assistance to households that owned houses. 

Because of the extensive destruction of buildings in the four principal urban areas, 
there was a need for large numbers of households to be relocated on re-planned/re-
blocked land in and around the municipalities.  The owners of houses which were fully 
collapsed or had to be pulled down in the inner town were given the option to relocate.   
Owners of houses which had to be removed in the re-planning process or did not 
conform to new risk mitigation regulations were required to relocate.   It was 
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recognized that multi-storied buildings outside the inner town would lose units when 
their reconstruction/repair was done according to new risk mitigation regulations.  
Therefore the affected families who could not have their units reconstructed were 
relocated and given plots.  All households that were relocated were given land in 
nearby areas that were re-planned and developed for this purpose. 

Assistance was provided to the owner of the property in the form of a plot of land (if 
relocated) and/or financial assistance to rebuild/repair their house.   The affected 
households were responsible for rebuilding their houses.  Government provided 
technical guidance, material specifications and technical supervision for building 
earthquake resistant buildings.  Financial assistance was provided at a specified rate 
times the measurement of built up area of the damaged/destroyed house. 

2. Assistance to households that were renters. 

In cases of relocation, renters were not eligible for allotment of land on the same basis 
as owners.  There was a separate program for development of private housing for the 
tenants who could not be accommodated in their original location due to loss of their 
unit to re-planning or due to loss of their unit under the new risk mitigation regulations.   
Such tenants were provided houses of about 250 sq. ft. at new locations.  In such 
cases, any reconstruction assistance payable to the owner of the tenant’s unit was 
reduced by 25% of the cost of the unit given to the relocated tenant.  In cases where 
there was a tenant occupying all or part of a building damaged (but not destroyed) by 
the earthquake, the financial assistance for repair of the dwelling unit was disbursed by 
check to the landlord and the tenant jointly.  In cases where the rented unit was 
destroyed or had to be pulled down for reasons of safety, the landlord was given the 
financial assistance on condition of signing an agreement for restitution of the tenants’ 
right of occupation upon reconstruction. 

3. Assistance to households from informal settlements. 

In informal settlement areas, households that occupied unauthorized/illegal buildings 
were eligible for assistance to construct a new house in an area specially set aside for 
them by the government.  In return, the land they formerly occupied had to be vacated 
and turned over to the government.  The assistance the urban poor from informal 
settlements included a 50 sq. m. plot and $48 per sq. m for construction of a house up 
to a limit of $1,200.    

4. Financial assistance for housing provided in the four principal urban areas. 

For owners of single storied houses and huts, financial assistance was based on the 
severity of damage assessed on a scale of 1 to 5 (5 being heaviest damage). 
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Damage 
Category 

Financial Assistance 

5 $65 per sq. m. up to a maximum of 
$3,260 

4 Up to $978 

3 Up to $652 

2 Up to 326 

1 Up to $174 

Hut fully 
collapsed 

$152 

For owners of multi-storied residential buildings, assistance was based on whether the 
building was high-rise or low-rise and the 1 – 5 damage assessment scale (where 
category 5 represented a totally collapsed building). 

Damage Category Financial Assistance 

2 
(a) Low rise buildings  
(b) High rise buildings  

 
Up to $1,087 
Up to $2,174 

3 
(a) Low rise buildings  
(b) High rise buildings  

 
Up to $4,348 
Up to $8,696 

4 
(a) Low rise buildings  
(b) High rise buildings  

 
Up to $8,696 
Up to $17,391 

5                                   
Flat totally destroyed in 

any multi-storied 
building collapse 

$65 per sq. m. up to a 
maximum of $3,260 per flat 
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ANNEX 5 
 

SUMMARY OF SHELTER RECONSTRUCTION ACTIVITIES & PLANS             
(Assembled by IHC; December 2010) 

Organization Activities Amount 

Agence Francaise 
de 
Developpement 

Urban development project in Jacmel (flood prevention, 
drainage, support to the municipality) in partnership with 
the city of Strasbourg 

Unknown 

Canadian 
International 
Development 
Agency 

Provision of emergency shelter kits, hygiene kits, kitchen 
kits 

$1,700,000 

Contribution to the Canadian Red Cross Society (CRCS) to 
provide transitional shelters to 15,000 earthquake-
affected families in Haiti. Project is managed jointly by 
CRCS and the International Federation of Red Cross 
Societies (IFRC). 

$19,150,000  
 

International Federation of the Red Cross Emergency 
Appeal: Support relief operations and focus on 
temporary shelter, restoring water and sanitation 
facilities, and providing medical care and psychological 
support to the affected population. 

$10,500,000  
 

Contribution to International Organization for Migration 
(IOM) to provide basic shelter to support displaced 
persons 

$3,000,000 

CHF International 

 

 
 
 
 

Over 1,500 shelters built (focused on returning Haitians 
to their original communities).  
Plan to build or improve up to 6,000 shelters. CHF’s 
transitional shelters are made of a wooden structure and 
special plastic sheeting. The size of the shelter responds 
to international standards of 3.5 square meters per 
person. Where a Haitian family has an existing good 
quality shelter, CHF provides them with a kit of 
construction equipment and training to enable them to 
make their shelter safe, sanitary and resistant to the 
climate. 

$20,900,000 
(for all 
earthquake-
recovery 
activities) 

Habitat for 
Humanity 
International 

Goal to serve 50,000 families over the next five years.  
In the first six months after the earthquake, Habitat 
supported early recovery with emergency shelter kits, 
assessments of damaged houses and construction of 
transitional shelters.  
For the remainder of 2010, focus is on transitional 
shelters.  
Beginning in 2011, focus will remain on delivery of 
transitional shelters but also include repairs and retrofits, 
upgradable t-shelters and constructing core houses. 

$20,500,000 
(for all 
earthquake-
recovery 
activities) 
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Implementing its Haiti recovery project through 
community-based Habitat Resource Centers (HRCs). HRCs 
that provide services including damage assessments, 
repairs and retrofits, assistance in securing land and 
tenure, loans of tools and equipment, materials 
fabrication, water and sanitary solutions, transitional 
shelter, shelter upgrades and core homes. Housing 
finance will be added so that families can continue to 
improve and enlarge their homes. Habitat Resource 
Centers are operational in: Léogâne, Cabaret, Gonaïves 
Cap-Haïtien and Hinche, with future centers planned for 
Port-au-Prince and other locations. 
 

 

Inter-American 
Development 
Bank 

Grant from the Republic of Korea, through the Korean 
Fund for Poverty Reduction, administered by the Inter-
American Development Bank, to finance the construction 
of 150 temporary houses  

$286,860  
 

Through the Multilateral Investment Fund (MIF): 
campaign to build some 2,000 shelters this year in Haiti, 
run through Un Techo 

$2,600,000  
 

Grant to HFHI: rebuild or repair wrecked houses in 
Cabaret, a city north of Port-au-Prince 

$3,000,000  
 

Grant to finance the construction of 5,000 homes in a 
new settlement on public land in the northern outskirts 
of Port au Prince 

$30,000,000  
 

International 
Federation of Red 
Cross and Red 
Crescent Societies 

Emergency shelter, tents: Target of 10,000 households. 
As of August, 92% delivered 
Emergency shelter, tarps: Target of 80,000 households. 
As of August, 146% delivered 
Emergency Shelter, toolkits: Target of 20,000 households. 
As of August, 121% delivered 
 212,320,161 

CHF  
(for all 
disaster-
management 
activities) 

Transitional timber shelter program: 300 planned in 
Annex de la Mairie, 15 planned in Saint Marc, 353 
planned in La Piste. As of August, assessments and 
beneficiary selection were ongoing in camps in Caradeux.  

The removal of tents from the La Piste “ghost” camp was 
commenced in early August. Next steps: engage a site 
surveyor and identify where the roads, community fields 
and housing plots will be. 

Opened pre-fabrication factory for shelter walls and roof 
trusses Red Cross warehouse, Woodstock. After 
fabrication, panels are sent to sites for assembly 
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UN Habitat Unavailable to the researcher.  

World Bank 

Additional Financing (AF) approved in October 2010 for 
the Urban Community Driven Development Project for 
Haiti in order to improve access to: basic and social 
infrastructure and services; and income-generating 
opportunities for residents of targeted disadvantaged 
urban areas. 30% of this additional funding is for "access 
to urban services and housing" 

$30,000,000 
 


